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EXECUTIVE SUMMARY 

 

The first quarter of the NEXTT Project’s second year, beginning October 1, 2013 and ending December 

31, 2013, saw the implementation of key activities and the development of systems that will be 

instrumental in supporting NEXTT to meet program objectives.  

 

For example, in the area of NEXTT’s LAKAJI Corridor Improvement work, the project mobilized more 

than 100 committed stakeholders to join the LAKAJI Corridor Advisory Council (LCAC), the 

membership body that will guide the Agricultural Growth Corridor Initiative (AGCI). The project held 

the first LCAC Plenary meeting in November, focusing on issues related to investment, transport, and 

trade facilitation on the corridor. The AGCI is now on strong footing, with a diverse and committed 

member-base, clear goals and objectives, and fully-functional working groups that are now meeting 

regularly to identify and implement solutions to improve the LAKAJI Corridor. The project also made 

significant progress improving the CMG’s functionality and diversifying its member base. With NEXTT’s 

support, the CMG is now formally registered and integrated into the broader umbrella of the 

Agricultural Growth Corridor Initiate. 

 

In support of NEXTT’s Trade Policy and Trade Facilitation work, this quarter NEXTT leveraged 

resources from local institutions and overseas counterparts to facilitate knowledge transfer on best 

practice models in trade policy, standards infrastructure and trade facilitation processes in Nigeria. 

During this quarter, the project made significant progress in the following areas:  

 NEXTT assisted the GON with the creation of public-private platforms for dialogue between the 

GON trade and policy Ministries, Departments and Agencies (MDAs), the Organized Private Sector 

(OPS) and the Enlarged National Focal Point (ENFP) to prepare Nigeria for the WTO 9th Ministerial 

Conference held in Bali, Indonesia between December 3 – 6, 2013. 

 NEXTT fostered a collaborative policy formulation environment by hosting a workshop to finalize 

the Nigerian Food Safety Policy and Implementation Strategy in December, 2013.  

 The project provided a series of trainings to GON officers to enhance their capacity in and 

knowledge of trade analysis, trade facilitation and modern customs practices. 

 

Under the project’s Export Development mandate, NEXTT continued to build on its three-pronged 

export reform strategy: establishing a viable BDS market, building capacity within export promotion 

bodies, and providing technical support to export firms. NEXTT further refined its access to finance 

strategy under its Expanded Export System (EES) by developing a request for proposals (RFP) for BDS 

service providers specializing in transaction facilitation. The resulting BDS network will link the demand 

for BDS services in access to finance to a strategically-selected, high-capacity supply of services through 

performance based contracts (PBCs). We expect that competitively-selected BDS providers will 

facilitate $5 million in finance to exporting firms by the end of FY 2014. This quarter, NEXTT also 

continued to develop its pipeline of exporting firms, and provided technical assistance to lead exporters, 

in conjunction with NEPC, through a workshop on trade show marketing and logistics. 

 

With the solid foundation set in Q1 with regards to strengthened institutions on the LAKAJI Corridor; 

new, collaborative platforms for trade policy formulation; and a systemic approach in place for export 

and investment facilitation, NEXTT is well positioned to achieve significant results in the year ahead. 
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BACKGROUND 

The Nigeria Expanded Trade and Transport (NEXTT) Program was initiated in October 2012. NEXTT 

aims to support the Nigerian government’s efforts to expand trade domestically, within the ECOWAS 

sub-region and beyond, and improve its efficiency so that trade, particularly in agricultural products, can 

provide inclusive economic growth and development of Nigeria. Using an integrated approach to trade 

and transport competitiveness, NEXTT builds upon Government of Nigeria (GoN) and prior USAID 

efforts, including the Maximizing Agriculture Revenue in Key Enterprise and Target Sites (MARKETS) 

Project, and the Nigeria Expanded Exports Program (NEEP), in order to stimulate investment in trade-

related infrastructure and services, reform trade policies and procedures, and improve the position of 

Nigerian firms in global and regional markets.  

Over the 4-year project lifespan, NEXTT is expected to leverage past and current efforts toward 

realizing the following outcomes:  

 $25 million in new investments in projects along the LAKAJI Corridor;  

 A 30% reduction in transport costs along the LAKAJI corridor;  

 Dynamic trade policy coordination mechanisms that integrate public and private sector priorities 

into a strategic framework for engagement with trading partners; 

 Modernization of customs procedures and systems for meeting international standards for 

agricultural goods; and 

 $30 million in additional exports as a result of more strategic positioning of Nigerian exporters 

by export promotion institutions and industry groups. 

 

These outcomes are expected to lead to further and lasting impacts in the form of reduced costs and 

higher quality of food available in the domestic market, as well as jobs and income generation 

opportunities for people linked to firms exporting goods abroad.  

Realizing this vision involves strategic deployment of NEXTT resources and capacity, leveraging and 

building the capacity of existing platforms such as the LAKAJI Corridor Management Group (CMG), the 

Trade Policy Advisory Council (TPAC), the Trade Facilitation Task Force (TFTF), and the National Food 

Safety Management Committee (NFSMC). NEXTT is sponsoring new initiatives, including the growth of 

a business development services (BDS) provider network targeting firms in non-oil export industries, 

and the development of a LAKAJI Agricultural Growth Corridor Initiative that defines and coordinates 

priority investments in critical agricultural infrastructure, services and other related projects along the 

corridor.  

The NEXTT project’s role includes contributing technical assistance toward the development and 

impact of these initiatives through a combination of analyses (investment/export opportunities, corridor 

constraints) and direct support (training, expert consulting) to Nigerian partners. Throughout the life of 

the project, NEXTT will build the capacity of Nigerian partners to continue the sort of analysis, training 

and expert consulting provided by NEXTT experts.  
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PERFORMANCE INDICATORS 

 

 

Q1 

FY2014           

Achieved Target Achieved

% 

Achieved

1.1.1 Reduction in the cost to trade 

goods across border as a result of US 

assistance

US Dollars
Import: $4,737     

Export: $3,041 
0% 5% 0% 0%

1.1.2 Reduction in the number of days 

required to trade  goods across borders 

as a result of US assistance

Days
Import: 19.5    

Export: 12.5
0% 5% 0% 0%

1.1.3 Reduction in the cost to move 

goods between Kano and Lagos as a 

result of US assistance

US Dollars

Lagos-Kano: 

$1,548     

Kano-Lagos: 

$837

0% 2% 0% 0%

1.1.4 Reduction in the time required to 

move goods between Kano and Lagos 

as a result of US assistance

Days
Lagos-Kano: 4                 

Kano-Lagos: 4
0% 2% 0% 0%

1.1.5 Increase in membership of CMG Members 7 0% 15% 0 0%

1.2.1 Number of new agribusinesses 

established along LAKAJI Corridor as 

result of project support

Enterprises 0 0 5 0 0%

1.2.2 Value of new agricultural 

investments facilitated along the 

LAKAJI Corridor as a result of project 

support.

US Dollars 0 0 $1,250,000 0 0%

1.2.3 Number of Development 

Innovation Venture proposals submitted
Proposals 0 0 2 0 0%

1.2.4 Value of investments mobilized 

by PDF
US Dollars 0 0 $ 5 M 0 0%

2.1.1 Number of legal, regulatory, or 

institutional actions taken to improve 

implementation or compliance with 

international trade and investment 

agreements due to support from USG-

assisted organization

Actions 0 2 2 2 100%

50 50

M-39       

F-11

M-39        

F-11

1,743 4,500 1,743

M-1,357     

F-386

M-2700     

F-1800

M-1,357     

F-386

2.1.4. Number of days of USG 

supported technical assistance in trade 

and investment capacity provided to 

counterparts or stakeholders.

Days 0 82.5 150 82.5 55%

39%

2.1.2 Number of participants in trade 

and investment trainings
Individuals 0 40

2.1.3. Person hours of training 

completed in trade and investment 

capacity building supported by USG 

assistance

Hours 0

Component 2: Trade Policy and Trade Facilitation Support

Task

1.1: Provide 

Technical 

Capacity and 

Support to the 

Lagos-Kano-Jibiya 

Transport Corridor 

Management 

Group (LAKAJI 

CMG)

1.2: LAKAJI 

Agricultural 

Growth Corridor 

Indicator
Unit of 

Measure
Baseline

Year 2                                            

(Oct 2012-Sept 2013)

Component 1: LAKAJI Corridor Improvement

2.1: Provide 

technical capacity 

and support to the 

Federal Ministry of 

Trade and 

Investment

125%
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* At the time that this report was submitted, NEXTT was still waiting for data from supported firms on the value 

of exports facilitated and the value of investments facilitated this quarter. NEXTT will include this data in the next 

quarterly report. 

 

 

 

  

Q1 

FY2014           

Achieved Target Achieved

% 

Achieved

2.2:Support 

Customs 

Modernization

2.2.1 Number of Customs 

harmonization procedures implemented 

in accordance with internationally 

accepted standards as a result of US 

assistance

Procedures 0 0 2 0 0%

2.3: Institutional 

Capacity Building: 

Standards 

Infrastructure for 

Food and 

Agricultural 

Products

2.3.1 Number of public and private 

sector standards-setting bodies that 

have adopted internationally accepted 

guidelines for standard setting as a 

result of USG assistance

Number of 

standards-

setting bodies

0 1 1 1 100%

3.1.1 Number of firms receiving 

capacity building assistance to export
Firms 0 37 100 37 37%

3.1.2 Number of Trade and Investment 

capacity building diagnostics 

conducted

Diagnostics 

conducted
0 0 1 0 0%

37 37

M-31       

F-6

M-31       

F-6

F-0

M-2

3.2.2 Number of firms receiving USG 

assistance that obtain certification with 

international quality control, 

environmental and other process, 

voluntary standards or regulation

Firms 0 0 3 0 0%

3.3.1 Value of exports by NEXTT client 

firms facilitated as result of project 

assistance*

US Dollars 0 $2,469 $ 6M $2,469 0.04%

3.3.2 Value of investments in NEXTT 

client firms facilitated as a result of 

project assistance*

US Dollars 0 0 $ 5 M 0 0%

Task

Year 2                                            

(Oct 2012-Sept 2013)Indicator
Unit of 

Measure
Baseline

3.1: Increased 

capacity of public 

export promotion 

bodies to 

coordinate and 

implement 

national export 

strategies.  

3.3: Increased 

competitiveness of 

exporters in target 

value chains

Component 3: Expanded Export Support

93%

8%

40

3.2: Establishment 

of a viable 

network of BDS 

providers for 

export and 

agricultural 

enterprises

3.2.1 Number of Capacity Building 

Service Providers receiving USG 

assistance

Service 

Providers
0 2 25

3.1.3 Number of participants in USG 

supported trade and investment 

capacity building trainings

Individuals 0
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SUMMARY OF NEXTT ACTIVITIES 

OCTOBER 2013 – DECEMBER 2013 

The following chart lists activities undertaken by the NEXTT program this quarter. All tasks listed were 

completed in preparation for required activities and milestones. 

 

COMPONENT 1: LAKAJI CORRIDOR IMPROVEMENT 

Activity Date 

Task 1 - Provide Technical capacity and support to the Lagos-Kano-Jibiya Transport 

Corridor management and development 

NEXTT met with the Corridor Management Group (CMG) to discuss 

its role in the ‘Big Tent’ approach to the LAKAJI Corridor improvement  
Oct – Nov 2013 

NEXTT facilitated meetings with the LCAC and Nigerian Railway 

Corporation (NRC) regarding priorities for expanding rail traffic 
Oct – Dec 2013 

NEXTT participated Borderless Alliance of Nigeria meetings on various 

agenda items, including advocacy, fund-raising, and membership 

recruitment 

Oct – Dec 2013 

NEXTT provided technical assistance to the Borderless Alliance to 

prepare for the 2014 Global Conference  
Nov – Dec 2013 

NEXTT recruited new members for the Nigerian Chapter of the 

Borderless Alliance. 
Nov – Dec 2013 

Task 2 - LAKAJI Agricultural Growth Corridor  

NEXTT facilitated the first plenary meeting of the LCAC and 

development of short and long term priorities for the group 
Nov 2013 

NEXTT developed a roadmap for finalizing membership in LCAC and 

the formation of its Executive Committee  
Nov 2013 

NEXTT recruited LCAC members (34% female and 66% male).  Oct – Nov 2013 

NEXTT hosted meetings to discuss the PDF concept, management 

requirements and platform to review fund proposals. 
Nov – Dec 2013 

Formation of the Working Groups for the LCAC namely: the Transport 

Working Group; Trade Facilitation Working Group; and Investment 

Facilitation Working Group.  

Nov – Dec 2013 

Worked with the Federal Ministry of Communications Technology 

(FMCT) on appropriately scope the Ministry’s TechLaunchPad initiative.  
Oct – Dec 2013 

Supported the LCAC to evaluate how to support sound GoN decisions 

related to rail freight in Nigeria linking inland container depots (ICDs) 

on the corridor 

Dec 2013 

Defined relationship between Federal Ministry of Agriculture and Rural 

Development (FMARD) in order to optimize the Ministry’s Agricultural 

Transformation Agenda (ATA). 

Dec 2013 
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COMPONENT 2: TRADE POLICY AND TRADE FACILITATION SUPPORT 

Activity Date 

Task 1: Provide technical Supports to the Federal Ministry of 

Industry 

Facilitated multi-stakeholder workshops in preparation for the 9th 

WTO Ministerial Conference, bringing together the FMITI, ENFP and 

the OPS and developing background studies.   

Oct - Dec 2013 

Conducted training workshop on trade and tariff analysis for economist 

and trade analysts of the GON. 
Dec 9 – 13, 2013 

Initiated process for reform of TFTF with NCS and Nigeria Shipper 

Council: two meeting were held the two institutions discus a new 

structure for the TFTF with NCS and NSC at its nucleus. 

Nov 2013 

Task 2: Support Customs Modernization 

Supported NCS to continue the development of the organizational 

strategic plan for improved Risk Management and ensure NCS’ 

ownership of the plan.  

Oct – Nov 2013 

Conducted a Train the Trainer event for NCS officers to facilitate 

internal risk management awareness seminars for Customs staff across 

the organization.  

Nov 2013 

Conducted another Train the Trainer event for NCS to facilitate trade 

focused seminars, with private sector stakeholders, highlighting changes 

in Customs and private sector responsibilities.  

Nov 2013 

Reviewed the draft strategic Risk Management Plan with officers of Risk 

Management Unit. 
Nov 2013 

Task 3: Provide Institutional Capacity Building on Standards 

Infrastructure for Food Agricultural Trade 

Facilitated the finalization of the National Policy on Food Safety and its 

Implementation Plan. 
Dec 9 – 13, 2013 

 

COMPONENT 3: EXPANDED EXPORT SUPPORT 

Activity Date 

Expand pipeline of exporters and confirm demand for export service 

provision. 
Oct – Dec 2013 

Provide technical assistance and other support to facilitate export 

transactions.  
Oct – Dec 2013 

Developed Request for Proposals to hire (through competitive process) 

10 BDS providers and STTA consultants to provide immediately 

demanded BDS services, as “transaction facilitators”. 

Nov – Dec 2013 

Provide technical assistance to lead exporters (in conjunction with 

NEPC) on trade show marketing and logistics. 
Dec 2013 
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COMPONENT 1: LAGOS-KANO-JIBIYA 

(LAKAJI) CORRIDOR IMPROVEMENT 

OVERVIEW 

 

Component 1 of the NEXTT project aims to strengthen transport corridor governance and 

development planning which will support the improvement of transport infrastructure and services along 

the LAKAJI Corridor, and increase investment in agricultural production and processing. Through 

NEXTT’s support of the LAKAJI CMG (Task 1) and the Agricultural Corridor Initiative (Task 2), 

NEXTT is bringing together public and private sector stakeholders into efficient institutions that can 

advocate for Corridor improvements, propose solutions to reduce transport inefficiencies, monitor 

improvements, and facilitate new private investment. 

 

This quarter NEXTT successfully mobilized the Nigerian private sector into a cohesive advocacy group 

for Corridor improvement and investment, and facilitated strong linkages between the LAKAJI CMG and 

LAKAJI Corridor Advisory Council (LCAC). Through public/private dialogue and partnership, these 

institutions have sharpened their focus on: 

  

 Reducing time, cost and other inefficiencies to transit goods along the Corridor; 

 Triggering a more competitive enabling environment on the Corridor; and 

 Supporting business investment along the Corridor. 

 

TASK 1: PROVIDE TECHNICAL CAPACITY AND SUPPORT TO 

THE LAKAJI TRANSPORT CORRIDOR MANAGEMENT GROUP 

(CMG) 

INTRODUCTION 

Central to NEXTT’s strategy to improve the flow of goods along the Corridor is to strengthen the 

capacity of the LAKAJI CMG to address corridor governance and improvement efforts. NEXTT intends 

to ensure that the CMG is functioning optimally as a sustainable Public-Private-Partnership (PPP) with a 

strong management framework and platform for dialogue to be able to identify, implement, monitor and 

evaluate Corridor improvement initiatives. 

 

In Q1 of Y2, NEXTT conducted activities in support of this task in the areas of:  

 Operationalizing the CMG governance structure 

 Finalizing state government commitments 

 Supporting the CMG to carry out corridor improvement actions 

 Building capacity for stakeholder advocacy through a strong Nigerian Borderless Alliance 

Chapter 

 

 

RESULTS 

Operationalize Governance Structure 
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In order to improve the CMG’s functionality, this quarter NEXTT focused on engaging the CMG to 

renew their focus on prioritizing issues and actions for corridor improvement related to transport and 

logistics, while simultaneously working to sort institutional and governance issues. 

 

On the latter objective, progress was made in terms of formalizing the CMG as its own entity, as well as 

integrating the CMG into the broader umbrella of the Agricultural Growth Corridor Initiative, thereby 

improving the institution’s functionality, increasing its credibility, and diversifying its member base:  

 

 In November 2013, the CMG was formally registered with Nigerian Corporate Affairs 

Commission as LAKAJI Corridor Management LTD/GTE.  

 

 The CMG actively participated in the development of the Agricultural Growth Corridor 

Initiative, and the Initiative’s leadership body, the LAKAJI Corridor Advisory Council (LCAC). 

Supporting the objective of public-private dialogue / partnership, as a means of achieving more 

efficient LAKAJI Corridor performance, members of the CMG group joined the LCAC during 

the LCAC’s first plenary meeting, held in November 2013.  The group identified the Trade 

Facilitation break-out group and the resulting Working Group, as the area where they can make 

the greatest contribution, and subsequently assumed a leadership role. Members of the Group 

who attended the Plenary included the Nigerian Shippers Council, the Federal Road 

Management Agency (FERMA), Jon Tudy, Interbiz, and Crownworth Consulting. Other 

members of the group are participating in the next LCAC meeting, being held in February in 

Abuja.  

 

 By bringing the CMG into the broader LCAC group, NEXTT helped to carve out a broader 

platform for support for the CMG, especially with the private sector. As a result, key 

stakeholders are viewing the CMG as a credible and important entity, empowering the CMG to 

better realize goals and objectives moving forward. NEXTT anticipates this will also result in 

recruitment of new members (and thus further progress on Performance Indicator 1.1.5.: 

Increase in membership of CMG). 

 

On the former objective, through the Transport and Trade Facilitation Working Groups of the LCAC, 

NEXTT supported the CMG to prioritize the most important issues in transport and 

logistics that can be effectively addressed over the course of the next year.  

 

Taking into consideration the inefficiencies of road transport that were identified in NEXTT’s Baseline 

Transport and Logistics Assessment on the time and cost to trade goods (especially prohibitive 

bottlenecks in Lagos), the Transportation Working Group of the LCAC has identified the development 

of Nigeria’s rail system as a priority action area.  The working group sees the opportunity provided by 

recent large scale investments in rail in Nigeria as a way to decongest the ports and the road by 

‘spreading the load’ across a bi-modal system, thus allowing both road and rail transport modes to 

operate more efficiently. Rail is also viewed as a more appropriate transport mode for hauling large 

amounts of cargo over long distances, thereby having strategic importance for NEXTT’s objective of 

facilitating more efficient trade flows between Kano and Lagos. 

 

Through the LCAC, NEXTT began facilitating issue specific working group meetings 

among the CMG membership to develop action plans for corridor improvement 

 

In Q1 NEXTT began working with the CMG and LCAC to develop agendas and issue specific action 

plans for working group meetings. In the area of Rail, there is urgent need for private sector 
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participation in the GoN’s effort to make rail the major mover of freight over long distances, linking all 

inland container depots (ICDs) to the rail network. NEXTT is working with the CMG and the LCAC to 

identify how private sector advocacy and dialogue with the Nigerian Railway Corporation (NRC) can 

help guide government decisions. 

 

The group has held several meetings with Nigerian Railway Corporation to identify priority action areas. 

They identified the need to expand and ‘balance’ rail traffic - especially from Northern Nigeria, from 

where most wagons return empty. They also see the need to rapidly expand the NRC fleet of flat 

wagons and locomotives and install better on-board communications for safe, efficient operations. 

Additionally, the Transport Working Group sees need for sidings and passing loops for manufacturing 

sites and shipside at port terminals, in order to increase frequency and speed of trains and service to 

major industrial centers along the corridor. 

 

Transport Working Group and the CMG are working closely to evaluate practical measures which can 

be taken to address the needs identified.  

 

MOUs with State Governments 
 
Next quarter the project will be implementing a plan to support the CMG in negotiating and signing 

MOUs with eight state governments. In Q1 NEXTT identified a qualified Nigerian consultant that will 

help lead this process, and with CMG registration now finalized, MOUs can be signed with a formal 

entity. These MOUs will be instrumental moving forward as NEXTT supports the CMG in efforts to seal 

deals with federal and state governments for corridor improvements (for example, Rail PPP). 

 

Corridor Performance Monitoring and Action 
 
In consultation with the LCAC and the transport working group, NEXTT will be mobilizing a rail expert 

to conduct an assessment on actionable steps to make rail freight economically viable and sustainable in 

Nigeria. The assessment will also include metrics on rail performance, and a cost-benefit analysis of 

possible investments to improve the rail system. It is intended that the result of the analysis will be used 

as an advocacy tool by the CMG and Transport Working Group to develop an action plan to institute 

corridor improvements and push for change with the NRC. It is anticipated that these reforms and 

investments will lead to lasting reductions in the time and cost to trade goods (and thus progress on 

NEXTT Performance Indicators 1.1.1, 1.1.2, 1.1.3, and 1.1.4) 

 

This assessment will be conducted in lieu of NEXTT’s annual transport and logistics assessment. As 

proposed in NEXTT’s Y2 work plan, NEXTT intends to provide CMG membership with training on 

NEXTT’s transport and logistics methodology on the time and cost to trade goods at the end of Y2, so 

that the institution has the necessary training required to undertake the rigorous data collection and 

analysis effort required by the transport and logistics study in Y3. 

 

Support Borderless Alliance 
 
In Q1 NEXTT supported the Nigeria Chapter of Borderless Alliance to prepare for the 3rd annual 

Borderless Alliance Conference, being held February 26-28, 2014. Under the theme, "Enabling Growth," 

the conference will bring together stakeholders from across West Africa and beyond to discuss strategy 

and collaborate to enable growth and sustainable economic development. 
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In terms of technical assistance provided, NEXTT developed an event brief for the Alliance, identified 

several marketing and event planning firms and connected these with the event planning committee, and 

is recruiting conference participants through NEXTT-supported institutions, including the LCAC and 

CMG. NEXTT will also be advertising conference information on the project website. 

 

NEXTT has also provided membership recruitment assistance to the Borderless Alliance. This quarter, 

six of the seven private sector members of the CMG have applied for Borderless membership, widening 

the CMG’s network. NEXTT is also encouraging the wider group of participants in the LCAC to 

become involved in the Alliance. The transport and trade facilitation working groups of the LCAC are a 

particularly relevant member recruitment pools for the Alliance, given the aligned interests of ensuring 

improved efficiency in the processes of trading goods. 

 

 

ANALYSIS 

 
With the registration of the CMG finalized, and the institution now integrated into the broader umbrella 

of the AGCI, the CMG now has greater legitimacy, clearer vision, and more support among key private 

sector figures. The CMG working together with the Transport Working Group of the LCAC is a 

formidable force to improve the performance of the LAKAJI Corridor and its services and 

infrastructure. As a result, the CMG is now poised to contribute strongly to the realization of the 

strategic objectives it was created for.  

 

NEXTT’s contribution to this is on two fronts: First, the project is assisting the CMG to develop 

opportunities and incentives for increased private sector investment and participation along the LAKAJI 

Corridor; and second, the project will support the work of CMG in expanding, modernizing and 

improving transport infrastructure and service on the Corridor to include road, rail, ports, inland 

waterways, border posts, terminals, ICDs, communication systems and other related facilities. With 

strong private sector support and the new focus on rail freight, prospects for real change and 

development on the Corridor are realistic and imminent. 

 

Moving forward, NEXTT will be supporting the CMG to further develop its role within the AGCI, 

continue to recruit new private members from the broader LCAC, and strengthen the CMG’s 

relationships with corridor governments that will be instrumental for implementing corridor 

improvement proposals.  NEXTT will also be scheduling and implementing a technical training for the 

CMG this year so this institution has the capacity to measure the time and cost of trading goods along 

the corridor, and develop appropriate intervention strategies to address deficiencies.      
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TASK 2: LAKAJI AGRICULTURAL GROWTH CORRIDOR 

INTRODUCTION 

The LAKAJI Agricultural Growth Corridor Initiative (AGCI) aims to facilitate and coordinate 

investments in processing, aggregation and related infrastructure in targeted clusters on the LAKAJI 

corridor. Ramping up trade and processing activity along the Corridor will depend heavily on investment 

in logistics services, as well as hard and soft infrastructure that link the production and processing areas 

in the foods industries with each other through the main truck route. To date, more than 100 private 

and public sector stakeholders have joined the LAKAJI Corridor Advisory Council (LCAC), which will 

guide the initiative as it aims to maximize the potential of the LAKAJI corridor as a conduit for 

agricultural development. 

 

This quarter, NEXTT supported the LCAC to recruit new members, refine its platform and structure, 

and articulate its priorities for action. 

 

 

RESULTS 

 

Building the AGCI Institutional Platform 
 
NEXTT hosted a number of meetings to finalize membership in AGCI LCAC and 

Executive Committee, culminating in the LCAC Plenary Meeting held in November.  

 

NEXTT reached out to the 250 participants that attended at the Agricultural Growth Corridor 

Investment Summit held in August, and recruited a group of committed stakeholders as initial members. 

In addition to the initial 30 volunteers that signed up at the Summit, NEXTT mobilized 76 more 

stakeholders in the following weeks, for a total of 106 members (more than 75% of which are from the 

private sector).  

 

The project convened a small, but highly committed, facilitation group to plan the first LCAC General 

Meeting and provide leadership in setting the agenda. 16 attendees from 10 organizations were present: 

Nigerian Railway Corporation (NRC), Legacy Investment & Management Co, Association of Nigerian 

Shippers, Connect Rail Services Ltd, TechoQuip Ltd, Lisabi Mills Ltd, Nigerian Shippers Council, Flour 

Mills of Nigeria PLC, and APM Terminals Ltd. 

 

The first Plenary of the LCAC was held on November 28, 2013 in Lagos, with over 70 participants (34% 

female and 66% male). NEXTT organized participants into breakout sessions with three themes, 

Transport, Trade Facilitation and Investment Facilitation, which were identified by key stakeholders as 

primary issues on the corridor. The breakout groups were set up to develop pragmatic proposals on 

how to immediately reduce transport time and cost of trading goods on the LAKAJI Corridor, as well as 

identifying trade facilitation and investment promotion activities and strategies. Each group identified 

three short-term and three long-term priorities for improving the competitiveness and efficiency of the 

Corridor: 

 

TRANSPORT 

 

Short-term priorities: 

 Mobilize a rail PPP expert + pressure group to facilitate rail development 
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 Harmonize current rail freight and related services (sidings, inland terminals, etc.), based on 

public/private inputs 

 Improvement in rail / multi-modal (road. rail and waterways) service delivery 

 

Longer-term priorities: 

 Repeal of Railway Act 1955 + Corridor Master Plan 

 Construction of standard gauge on all new projects for rail freight 

 Extension of rail lines to other ports, besides Lagos 

 

TRADE FACILITATION 

 

Short-term priorities: 

 Immediate implementation of Customs single-window platform 

 Admission of investors to the ‘Fast-Track’ Facility - PAAR program 

 Enforce procedures - trade, import/export, duties (SAN, NAFDAC, NCS etc.) 

 

Longer-term priorities: 

 Ongoing awareness & transparency - info, comm. PR/media, training 

 Remove 2nd gate, Lagos Port - 2nd check, roadblocks, checkpoints, (ensure free flow of trade by 

removing impediments, procedures, inappropriate fees, etc.)  

 Effective & consistent import/export procedures/clearing 

 

INVESTMENT FACILITATION 

 

Short-term priorities: 

 Create trade (B2B) networking platform -  spearhead advocacy for enabling policy environment 

 Review LAKAJI Investment profiles to evaluate current status of investment opportunities 

 Identify nodal states for pilot scheme - profile investment incentives available 

 Financial intervention package for investors - Project Development Facility (PDF) 

 

Longer-term priorities: 

 Passage of Corridor States Legislation - ‘Single Linear Entity’ 

 Pursuit of Agric. Commodity Exchange - to guarantee offtake 

 

The breakout group approach encouraged participants to start talking about concrete, short term 

priorities that can be turned into successes, building further momentum and enthusiasm for the 

initiative. 

 

The LCAC Plenary meeting was followed up by a series of targeted meetings to continue to align the 

Advisory Council with the unified vision of the corridor as the key to improving Nigeria’s 

competitiveness.  

 

NEXTT Formed AGCI LCAC working groups, and finalized initial workshop topics and 

upcoming meeting agendas 

 

The three breakout groups from the LCAC Plenary were successfully transitioned into working groups, 

which will seek forward action on the short and long term priorities established.  These are the 

Transport Working Group, the Trade Facilitation Working Group, and the Investment Facilitation 
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Working Group.  Working Group Chairs have been selected and the Groups began convening in early 

Q2 in order to refine the priorities they have set and turn them into more detailed work plans, so that 

Nigeria can see some immediate improvements to transport, trade facilitation and new investment. 

 

Though membership is already expansive and diverse, NEXTT will continue to support the LCAC to 

expand membership as needed over the course of the NEXTT year. 

 

Operationalize the Project Development Fund 
 
NEXTT continued dialogue with various public, private and development institutions that 

have made initial offers to make funding windows available for the PDF.  

 

In Q1, NEXTT met with various entities (including the  Fund for Agricultural Financing in Nigeria 

(FAFIN); the ECOWAS Bank for Investment and Development (EBID); the Federal Ministry of 

Communication Technology (FMCT); and the Federal Ministry of Agriculture and Rural Development 

(FMARD)), with the aim of finalizing PDF commitments. Though discussion is still ongoing regarding the 

level of funding available, and the types of projects each entity will support, NEXTT aims to outline 

commitments in MOUs in Q2.  

 

NEXTT hosted LCAC meetings to obtain input on the Project Development Fund 

concept, management requirements and platform to review fund proposals and 

continuously develop new pipeline  

 

While NEXTT waits for a decision from USAID on the financing of the PDF, the project obtained input 

from LCAC members on the types of technical assistance the PDF should consider financing, as activities 

that will address significant unmet needs for mobilizing private investment.  These fall into two 

categories: 

 

 Phase I TA: Multi-client or early phase TA that is used for opening the door to multiple investors to 

capitalize on opportunities. The results of these assignments will be accessible to all interested 

parties and/or used as the basis to support advocacy by the LAKAJI Steering Committee to remove 

bottlenecks to certain types of investments (e.g. private investment in rail services). In these cases, 

the PDF will generally pay for most or all of the cost of the TA, provided the results will catalyze 

major investments with transformative impact. Where applicable, public funding and/or their access 

to advisory services (for ex., from NRC, Ministry of ICT) could also complement PDF in funding and 

staffing TA initiatives used to support enabling environment improvements. 

 

 Phase II TA: Technical support to facilitate specific investment plans of investors.  Investments can 

be either in agribusiness or in transport, logistics or infrastructure services on the LAKAJI Corridor. 

The 33 investment opportunities identified by NEXTT and outlined in the LAKAJI Corridor 

Investment Blueprint are an ideal starting point for commercially viable projects. Investors would be 

required to pay at least 50% of cost of TA (or incorporate performance-based fees), but in return 

results would be confidential and the “client” would have a say in the selection of the BDS provider. 

 

A proposed design for implementing the PDF was developed by NEXTT and submitted to USAID with 

support from CARANA’s CEO, following his trip to Nigeria to participate in the LCAC plenary meeting.  

The approach is based on the experience of similar facilities elsewhere in Africa, input and feedback 

received from USAID, and the outcome of meetings held with LCAC members. It also included 

examples of specific projects that have already been identified and would be ideal candidates for PDF 

support as well as newly emerging potential projects/investors. 
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Projects supported by the PDF are expected to unlock investment capital at a minimum 4:1 finance-to-

grant ratio. Illustrative examples of Phase I and Phase II TA needs identified for Corridor projects, and 

the anticipated impact of PDF funds, are outlined in the table below. 

 
Project Type of TA Objective Level of 

PDF 

Funding 

Required 

Investment 

capital to be 

mobilized by 

PDF 

Anticipated Impact 

Best practice 

models for 

facilitating 

PPPs in rail-

related 

services based 

on existing 

law 

Phase I Provide international expert 

to coordinate with NRC 

advisor in proposing  

recommended rules of the 

game for facilitating private 

investment and PPPs in rail 

related services 

$30,000 

(100% of 

cost 

funded by 

PDF) 

Multiple firms 

prepared to 

invest 

Steering committee to 

advocate best ways for 

private firms to invest 

services that enhance 

capacity and service based 

on existing track (e.g. 

private spurs, sidings, 

privately owned and 

operated rolling stock, 

multi-modal nodes), 

reducing cost and 

improving quality of rail 

service as alternative to 

trucks  

Support for 

new Rail law 

and standard 

gauge rail line 

Phase I Technical support for 

effective advocacy of new Rail 

Law and regulations leading to 

cost-effective PPP approach 

to new freight line and 

services  

$150,000 

(100% of 

cost 

funded by 

PDF) 

Several billion 

dollars over 10 

years 

Promote cost-effective 

freight alternative to 

Chinese financed track 

inefficiently operated by 

NRC 

Investment in 

rail-related 

services 

Phase II Help private investors such as 

AMFacilities, ConnecT Rail 

Services, and others to 

develop and finance 

commercial rail facilities and 

services. PDF funds would be 

used for Performance Based 

Contract (PBC) to Nigerian 

BDS provider.  

$30,000 

per 

engageme

nt (client 

to cover 

max. of 

50% of 

client 

fees) 

$5-10 million 

in short term 

improvements 

Creation of new rail-

services enterprise; 

improved access to rail 

transport for agribusinesses 

on the LAKAJI corridor 

and lower transport and 

logistics costs; 

development of Nigerian 

BDS market  

Kano 

horticulture 

project 

Phase II Support major Nigerian 

agribusiness company in 

preparing business plan, 

technical specifications and 

buyer linkages for major 

horticulture project for 

export and domestic market; 

involves nucleus farm and 

small scale outgrowers 

$75,000 

(50% of 

cost 

funded by 

PDF) 

$5-$10 million, 

including cold 

storage at 

airport, 

packing house, 

greenhouse, 

drip irrigation 

Exports to Europe utilizing 

currently empty air freight; 

quality source of fresh 

produce for domestic 

market; tripling of income 

per hectare for farmers in 

North; significant job 

creation 

Grain supply 

chain 

development 

Phase II Support multinational and 

Nigerian food companies in 

developing business plans and 

financing for supply chain 

development to replace 

imports 

$75,000 

per 

interventi

on (50% 

of cost 

funded by 

PDF) 

$1-5 million 

per 

intervention 

Business model for 

outgrower schemes that 

stimulate investment all 

along supply chain, 

including local storage and 

improved farmer 

productivity and incomes 

Mobile supply 

chain 

solutions SME 

Phase II Access Mobile, a mobile 

supply chain management 

solutions provider active in 

East Africa is considering 

investing in a new company in 

$20,000 

(50% of 

cost 

funded by 

PDF) 

$ 1 million 

initial 

investment in 

new 

agricultural 

Creation of new 

agricultural services 

enterprise; agribusinesses 

on the LAKAJI Corridor 

will be able to access 
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Nigeria. PDF funds would be 

used to share cost of initial 

feasibility research, in order 

to accelerate this investment. 

services SME mobile technology 

solutions to improve data 

flow and communication, 

operational insight and 

efficiency 

Air freight 

service 

Phase II Help logistics company plan 

expansion of domestic and 

export oriented air-freight by 

linking to other investors 

$38,000 

(50% of 

cost 

funded by 

PDF) 

$1-5 million in 

new domestic 

air freight 

capacity and 

product 

handling 

facilities 

Alternative transport 

option for higher 

value/lower volume items 

(e.g. fresh produce) 

 
The LCAC, through the Working Group on Investment Facilitation, is working as a consultative group 

to ensure the PDF supports investments in high-priority LAKAJI Agricultural Growth Corridor projects. 

 

Following the receipt of new resources to put in place the USAID piece of the PDF, NEXTT will hire a 

Fund Manager to initially manage this fund, with the intention of passing management duties to the AGCI 

Secretariat in the long run.   

 

Supporting Continued Corridor Investment 
 

Over the last quarter, the project met with numerous private and public sector entities to identify 

opportunities for investment. In addition to the opportunities described in the table above, and the 33 

opportunities profiled through NEXTT’s Agricultural Growth Corridor Assessment in Y1, NEXTT has 

identified specific opportunities with more than 20 additional companies on the Corridor, including: 

APM Terminals, Nestle Nigeria, Alpha Mead Facilities, Maersk Line, Zambeef, Nigerian Breweries 

Limited, Honeywell Nigeria Limited, Coca-Cola Nigeria, Teragro, GlaxoSmithKline, Guinness 

Nigeria/Diageo, Lafarge Cement, Dangote Group, Odua Investments Company, Flour Mills of Nigeria, 

Cadbury Nigeria, DHL (special focus on airfreight), Shoprite Nigeria, Legacy Investments, African 

Exchange (Tony Elumelu Group), Armajaro Trading Ltd, Dantata Foods & Allied Products and Lisabi 

Foods.  

 

Among the many leads NEXTT is continuing to explore with these firms, are the following: 

 

 The Nigerian Shippers’ Council’s new executive mandate to work on development of inland 

container depots on the corridor;    

 Nigerian Railway Corporation’s willingness to explore existing Railway Act for avenues that can 

be used for private sector engagement, while awaiting approval of the new Railway Act; 

 Flour Mills of Nigeria’s agro-allied expansion scheme on the Corridor that aligns with the 

LAKAJI Corridor development plan; 

 Maersk Line’s readiness to lend support to the Advisory Council in developing the LAKAJI 

Corridor and is investing in part of the development scheme that is a value-fit for them;  

 British American Tobacco Foundation offer to work with NEXTT on their small and medium 

scale Agropreneurs scheme.  

 Nestle Nigeria is planning to double capacity and needs assistance in structuring this growth at 

farm level. They have already developed local supply chains for soybeans, maize and white 

sorghum, now seeking suppliers of onion powder.  

 AM Facilities are looking to invest in and manage rail sidings/terminals and related facilities. Their 

partner on rail is Asset Rite, a UK firm. They need regulations that enable PPPs as well as some 

support in structuring deals. 
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 Shoprite Nigeria is working with 54 Nigerian farmers for fresh produce; provide seeds, contract 

and schedule. They have a working out-grower model for the last mile to the farmer. They are 

also planning a new distribution site in Abuja 

 AFEX (Africa Exchange Holdings) is starting a warehouse receipts program and are interested in 

expanding this to more commodities (e.g. cassava) and supply chains 

 Dangote Group is in discussion with a logistics firm out of Kenya for distribution in Europe and 

DHL for air shipment to Brussels 

 ENL Consortium and other private operators at the Apapa port, Lagos are examples of what 

can be achieved in a short time by the private sector either alone or in PPP, given the right 

conditions - a possible model for rail. 

 Prospects for interesting Bolloré Group (French based Logistics group) in rail operations, 

transport/logistics, plantations and agri-processing on the LAKAJI Corridor. They already 

operate two rail networks in West Africa - Cameroon and Cote d’Ivoire / Burkina Faso 

 

In Q1 NEXTT prepared to mobilize an Agribusiness Consultant who will be deployed in the coming 

months to outline the concrete steps that need to be taken in order to finalize the highest priority 

investments that NEXTT and the LCAC have identified. These steps will be converted into Scopes of 

Work for additional technical assistance to move forward specific investments.   

 

Key corridor investments currently supported by NEXTT team members with technical assistance 

include: 

 

AVM FarmNet Virtual Commodities Exchange 

NEXTT continued to support the development of a key corridor investment facilitated in Year 1, the 

AVM FarmNet Virtual Commodities Exchange. This quarter, AVM CEO Alfred Martins brought on four 

advisors, developed and submitted a funding application to the Nigerian Universal Service Provision 

Fund, created a detailed business model for FarmNet, recruited an Indian Commodity Exchange 

Operator to co-invest with AVM in the project, finalized an agreement with mobile payments provider 

Cellulant to partner with the project, and developed a draft MOU for AVM’s relationship with NEXTT. 

NEXTT is supporting AVM to outline the steps that will be taken leading up to the pilot deployment in 

Niger state.   

 

Access Mobile 

NEXTT is supporting Access Mobile, a mobile supply chain management solutions provider active in East 

Africa, to invest in a new company in Nigeria. Access mobile started in Uganda and recently rolled out a 

successful platform for coffee processors in Rwanda. In Nigeria, they are targeting two industries: dairy 

and poultry.  NEXTT is working with Access Mobile to evaluate how the project can support them to 

conduct requisite due diligence and develop a business plan for their investment to the tune of 

$500,000. 

 

Google Connectivity  

NEXTT is in discussion with Google Nigeria about setting up a long-range wireless network to supply 

connectivity to areas along the LAKAJI corridor. Google Nigeria requires additional time to do project 

development work, thus this may be a longer-term investment.  

 

ICT for Logistics  

NEXTT has been supporting VOC Royal with suggestions on platforms for an ICT Logistics initiative. 

VOC Royal has been unresponsive as of late, thus NEXTT is evaluating the extent to which this initiative 

can be rolled out with another partner. 
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NEXTT supported the FMCT to stimulate new agribusiness ICT investments and the 

Techlaunchpad Initiative (Oct-Dec 2013) 

 

This quarter NEXTT worked with the FMCT to leverage this institution’s vast resources to support 

NEXTT objectives, by helping it appropriately define the challenge to be addressed by the 

TechLaunchPad initiative. At NEXTT’s suggestion, the FMCT is adopting an approach with two primary 

characteristics: 1) the initiative will specify two tracks – ICT tools for agriculture productivity and ICT 

tools for agriculture commercialization, and 2) the initiative will avoid prescribing too narrowly the 

scope of the projects that can be submitted for funding. At the FMCT’s request, NEXTT developed a 

description of SlimTrader, as an example of an ideal project that will be included in the TechLaunchPad 

materials. Techlaunchpad is slated to begin accepting applications in early 2014.  

 

NEXTT also provided the FMCT with the coordinates of the Ministry of Agriculture’s Staple Crop 

Processing Zones (SCPZ) sites for inclusion in the Universal Service Provision Fund’s 2014 budget. If 

approved, the FMCT would ensure the deployment of fiber-optic backbone infrastructure to LAKAJI 

corridor clusters identified in the NEXTT assessment of investment opportunities. 

 

Public Sector Champions 
 

This quarter NEXTT explored ways to make the work of the LCAC more impactful through its 

relationship with public sector champions. NEXTT is working with the GoN to creating a better 

enabling environment for private sector operations, and evaluate ways existing services can be deployed 

faster and more efficiently. 

 

NEXTT continued to work with the following GoN agencies to create a viable LAKAJI Corridor: 

 Federal Ministry of Industry Trade & Investment  

 Federal Ministry of Agriculture and Rural Development  

 Federal Ministry of Communications Technology – employing ICT to make development of road 

and rail infrastructure as well as farming and access to markets better; 

 Federal Ministry of Transportation – through our work with the Nigerian Railway Corporation 

and the Nigerian Shipping Council;  

 Federal Ministry of Finance – through our engagements with the Nigerian Customs Services; 

 The eight States Governments on the Corridor – through the Corridor States Working Groups 

 

A key relationship NEXTT is cultivating is that with the Federal Ministry of Agriculture and Rural 

Development (FMARD). In Q1, NEXTT and FMARD further defined how both parties can work 

together, and establish procedures to facilitate effective ongoing dialogue. Both institutions prioritized 

the following activities: 

 

 Aligning NEXTT’s State Junction/Cluster Initiative with the goals and objectives of FMARD’s 

Agricultural Transformation Agenda’s Staple Crop Processing Zones (SCPZ) and linking the 

LAKAJI Corridor with the SCPZs. 

 Jointly developing a private sector and donor partnership plan. FMARD would enlarge 

investment prospects defined by NEXTT’s agribusiness profiles and work with NEXTT’s Project 

Development Facility for agribusiness development; 

 Collaborate on a strategy for engaging the public sector and organizing a meeting with the 

Minister of Agriculture and Rural Development to underwrite this. 
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Other public sector players which NEXTT will collaborate with going forward include; The Federal 

Ministries of Aviation, Power, National Planning, Lagos State Government and the  Nigerian Ports 

Authority. 

 

 

ANALYSIS: 

 
The first plenary meeting of the LCAC on Thursday, November 28, 2013, highlighted the strong 

commitment of public and private sector stakeholders to the LAKAJI Corridor Initiative, and high 

expectations for what the initiative can achieve. As the National Competiveness Council of Nigeria 

(NCCN) stressed, the LAKAJI Corridor has the potential to become the backbone for improved 

national competitiveness in Nigeria.  

 

The Project, through the LCAC, is creating an unmatchable value proposition for attracting investment, 

creating jobs and generating wealth. Moreover, the AGCI is poised to play a fundamental role in 

achieving GoN objectives and generating sustainable economic growth: 

 A well-developed corridor providing access to markets and encouraging investment in value-

added production and processing is required for achieving the GON’s Agricultural 

Transformation Agenda (ATA) 

 A viable alternative to road transport must be developed; else Nigeria risks disinvestments by 

large players due to the high cost of doing business driven by infrastructure failure.  

 Through the dialogue platform provided by the Initiative, the public and private sectors will no 

longer remain in silos. Current fragmentation will give way to the benefits of an integrated 

approach. 

 Investments will no longer remain supply-side driven, as the values of a joined-up corridor and 

strong market linkages/offtake is fully harnessed. 

 

The Initiative is on strong footing, with a diverse and committed member-base, clear goals and 

objectives established by the members, and fully-functional working groups that are now meeting 

regularly to identify and implement solutions to improve the LAKAJI Corridor. With a solid foundation 

established, in Q2 NEXTT will be turning its attention to facilitating investment in the many promising 

projects that have been identified on the Corridor, and supporting the LCAC to coordinate and 

implement workable solutions in transport and trade facilitation. 

 

NEXTT is also looking forward to the launch of the PDF. Growing expectations for what the initiative 

can achieve have brought new urgency for a mechanism that can be quickly deployed to demonstrate 

results to private partners and sustain momentum generated to date.  As the PDF is implemented, 

NEXTT in will be strongly positioned to assist firms establish new ventures along the corridor.  
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COMPONENT 2: TRADE POLICY AND TRADE 

FACILIATION SUPPORT 

OVERVIEW 

Component 2 of the NEXTT project is designed to promote the development of Nigeria’s non-oil 

export sectors by strengthening trade policy and facilitating improvements in the Nigeria’s trade 

environment. The objective is to create an inclusive system of trade policy formulation and 

implementation through capacity building for public and private institutions and to drive trade facilitation 

and trade competitiveness in Nigeria.  

 

Through this Component, NEXTT is aligning the formulation, coordination and implementation of trade 

policies, regulatory frameworks and facilitation services in ways that maximize market-driven 

competitiveness, supporting expanded trade, investment and job opportunities. NEXTT relies on three 

interrelated tasks to achieve its goals: 

 

 Task 1: Capacity building for trade policy formulation and implementation;  

 Task 2: Support for customs modernization; and  

 Task 3: Support for institutional capacity building for standards and food safety. 

 

This quarter NEXTT developed strategies to overcome the institutional partner challenges experienced 

in Year 1, by adopting a private sector driven strategy to reform trade policy and trade facilitation 

mechanisms. The project successfully leveraged resources from local institutions and overseas 

counterparts to facilitate knowledge transfer on best practice models in trade policy, standards 

infrastructure and trade facilitation processes in Nigeria. During this quarter, the project made 

significant progress in the following areas:  

 

 NEXTT assisted the GON with the creation of public-private platforms for dialogue between 

the GON trade and policy Ministries, Departments and Agencies (MDAs), the Organised Private 

Sector (OPS) and the Enlarged National Focal Point (ENFP) to prepare Nigeria for the WTO 9th 

Ministerial Conference held in Bali, Indonesia between December 3 – 6, 2013. 

 NEXTT fostered and supported a collaborative policy formulation environment by providing a 

platform to finalize the Food Safety Policy and its Implementation Strategy in December, 2013. 

The policy document will enable greater compliance of export goods to international standards 

and food safety requirements by. 

 The project provided a series of trainings to GON officers to enhance their capacity in and 

knowledge of trade analysis, trade facilitation and modern customs practices between October 

and December 2013. 

 

Varying levels of commitment from within the GON to support reforms and modernization of TPP, 

food safety, and trade facilitation continued to hinder implementation of several key activities planned 

for this quarter. Despite these constraints, however, NEXTT successfully brokered cooperation among 

donor partners and trade institutions (including GIZ, the EU, USDA and NCS) to provide trade related 

assistance to the GON, and engaged the private sector partners to support project objectives. 
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TASK 1: CAPACITY BUILDING FOR TRADE POLICY 

FORMULATION AND IMPLEMENTATION 

Our goal in this work is to  support the reform of Nigeria’s trade policy process (TPP) and trade 

facilitation mechanisms (TFMs) to create a more inclusive system of trade policy formulation, and 

ultimately generate a significant reduction in the time and costs of doing business along the LAKAJI 

Corridor. 

This quarter NEXTT continued to provide capacity building in trade policy formulation and 

implementation to various public and private institutions and groups dealing with trade policy issues. 

The project commenced collaboration with the AGOA desk of the Bank of Industry, a platform 

created by the GON, to support the capacity of Nigerian firms and exporters to effectively utilize the  

preferential market access under AGOA. Per the Year 2 Work Plan, NEXTT implemented the 

following activities in support of the Task 2 objectives:  

 Provided technical assistance to FMTI on the implementation of trade policy, trade strategy and  

tariff analysis unit 

 Conducting a training workshop on tariff impact analysis for GON economists 

 Coordinated with relevant stakeholders to redesign GON TFTF; 

 Supported African Growth Opportunity Act (AGOA) Strategy Implementation 

 

RESULTS 

Strengthening National Trade Policy Coordination 

NEXTT provided technical assistance to the FMTI on the implementation of trade policy 

and trade strategy  

During Q1 of Year 2, NEXTT collaborated with other donors to achieve significant results in assisting 

the Government of Nigeria (GON) to improve the trade policy and trade facilitation environment. In 

partnership with GIZ, the EU Delegation in Nigeria, and the Centre for Trade and Development 

Initiatives (CTDI),  the project prepared Nigerian delegates for the WTO 9th Ministerial Conference in 

Bali,  thus improving GON capacity to participate in the global trade policy formulation and negotiation 

process. The Conference is an important event that levels the playing field for the trade negotiations in 

the global trade arena. Key FMITI officials that received support acknowledged that Nigeria’s delegates 

had never received guidance in the past in this capacity, and thanks to NEXTT support, they were better 

equipped to participate in and contribute to this Ministerial Conference. 

Given that necessary support structure for trade policy coordination remains lacking in Nigeria, 

NEXTT, GIZ, the EU Delegation in Nigeria and CTDI drafted a comprehensive agenda and put 

together three workshop sessions that brought all relevant agencies together to position Nigeria well 

for the global trade policy process.  

 The first session was an introduction meeting with relevant MDAs of the GON.  

 The second session focused on obtaining input from the OPS on perceived key interests for 

Nigeria. The OPS was represented by the Manufacturers Association of Nigeria (MAN), the 

Nigeria Chambers of Commerce, Industry and Agriculture (NACCIMA), the Nigerian 

Association of Small and Medium Enterprises (NASME) and the Lekki Concession Company 

(LCC).  
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 The third session was a joint stakeholder’s forum to establish the best approach to represent 

the interests of the ENFP and TPAC. The workshop provided inclusive and transparent 

systems of as recommended by the multi-stakeholder model and the WTO principle itself. 

 

NEXTT and its partners drafted background studies and supported preparation of Nigeria’s proposals 

and responses to other countries’ proposals to be tabled during the global trade policy 

negotiations on agriculture, trade facilitation and development. 

 

NEXTT prepared for a multi-stakeholder workshop on TPP and recommendations for 

reform 

NEXTT had scheduled to implement the multi-stakeholder workshop on TPP during Q1 of Y2; 

however, the workshop was postponed at FMITI’s request, as the Ministry was  prioritizing preparation 

for the WTO Ministerial Conference.  With the WTO Conference completed, NEXTT is preparing for 

the workshop to be held in the second quarter. 

 

Conduct Capacity Building for Tariff Analysis 
 

This quarter NEXTT supported the improvement of the trade ecosystem through its intervention in 

the capacity building of GON economists for trade policy making and analysis.  

 

Along with GIZ, the EU and Equilibria Consulting, NEXTT held the first module of 

training on trade and tariff analysis.  

 

The module’s focus was on enhancing the capacity of trade economists of the GON to analyze trade 

issues and contribute to trade facilitation policy. A greater capacity to complete those mandates is 

meant to translate into reduced transport costs and transit time for goods traded across the Nigerian 

borders.  

The five-day training workshop took place at the Nigerian Customs Service Command and Staff 

College in Gwagwalada, Federal Capital Territory from December 9 – 13, 2014. 24 participants 

attended the training, facilitated by six experts. The participants were carefully pre-selected from the 

Tariff Units of the FMITI, Ministry of Agriculture, NCS, Ministry of Finance, Manufacturers Association 

of Nigeria (MAN) and Nigeria Economic Summit Group (NESG) and the private sector.  
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Participants and Facilitators at the Trade and Tariff Modeling Training Workshop 

The event successfully exposed the participants to basic analysis and understanding of relevant trade 

and tariff policy analysis tools. Both the private and public sector participants indicated that they were 

better equipped after the training to provide evidence-based policy advice to the GON. In addition, the 

training workshop offered an opportunity to chip away at the non-cooperative approach to trade policy 

that has been historically employed by the GON, and establish a multi-stakeholder model of trade 

policy reform.  

The training on trade and tariff analysis equipped the participating economists and trade analysts with 

the skills to carry out various analyses on the implications of tariff imposition on various economic 

agents, including consumers, the government, producers and traders. The event also exposed 

participants to a modern tool used for trade and tariff policy analysis, the computable general 

equilibrium (CGE) model.  

Support the Evolution of the Trade Facilitation Task Force (TFTF) 

NEXTT Coordinated with relevant stakeholders to redesign GON TFTF  

During Q1 of Year 2, the project cooperated with the senior echelon of NCS and the Nigeria 

Shippers’ Council to explore avenues to either revive the TFTF or create a similar functional platform 

for effective trade facilitation. NEXTT is developing a mechanism that would make the NCS and 

Nigerian Shippers’ Council (NSC) the main nucleus of TFTF in Nigeria. The Team held several 

meetings with the NCS authorities, including the Comptroller General (CG), to discuss the Partnership 

for Trade Facilitation (PTF), review NEXTT intervention activities to date and further explore 

necessary areas of assistance. The PTF is a flexible funding facility set up to allow for rapid assistance to 

developing countries’ customs authorities to implement trade facilitation in line with WTO rules.  

African Growth Opportunity Act (AGOA) Strategy Implementation 
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The Bank of Industry is the designated institution for the implementation of AGOA in Nigeria. NEXTT 

commenced collaboration with the Bank of Industry to put in place and implement a strategy to take 

better advantage of AGOA. NEXTT will work with the Bank of Industry to analyze the utilization of 

AGOA preferential terms of trade by Nigerian firms and exporters, and to address the constraints that 

prevent Nigeria from making the most of AGOA. Full collaboration on AGOA is set to commence 

during the next quarter.  

 

ANALYSIS 

This quarter, a major focus for NEXTT was to provide and capacity building support to the GON for a 

specific event: the WTO 9th Ministerial Conference.  The project played a crucial role in developing the 

GON Delegates’ confidence and familiarity with the proceedings of the Ministerial Conference and thus 

ensured more effective participation. The assistance provided by NEXTT, GIZ, EU and CTDI 

empowered the GON to prepare its positions for the conference in a coordinated, multi-stakeholder 

driven, and informed manner. Although institutional coordination remains weak, the events organized 

by NEXTT with other donors brought together various actors to agree on the best way to prepare for 

the trade negotiations and the best strategy to adopt.  

The preparation process for the Conference has now been adopted by FMITI as the standard for other 

similar events. The studies and texts prepared by the donor group supporting the conference, with 

input and guidance from NEXTT, are now important inputs into trade policy and trade facilitation 

reforms of the GON. These studies on various topics—including the competitiveness of Nigeria’s 

agricultural sector and trade policy vis-à-vis other competitors, the effectiveness of instruments of trade 

facilitation currently applied in Nigeria, and the state of trade related infrastructural development and 

capacity to support reduction in time and cost of trading goods—were the basis of preparation offered 

to the GON.  

For the first time the GON obtained vital and useful inputs and insight from the private sector and 

NGOs on Nigeria’ multilateral trade policy. The greatest achievement, however, was in bringing 

together the private sector, the GON, MDAs and the ENFP to discuss trade policy positions. The 

project has now established a strong relationship with FMITI, which will prove important as the project 

strives to catalyze trade reforms.  

In the same vein, the Trade and Tariff Modeling Training Workshop provided a platform for interaction 

between trade policy analysts from different government departments and private sector actors, and 

serves as an example of efficient public-private dialogue for future efforts. Although training needs were 

originally expressed solely by FMITI, NEXTT ensured that the training sessions brought together other 

trade and tariff MDAs and private sector actors. NEXTT is confident that this first training module and 

subsequent ones will ultimately enable trade and tariff agencies and other stakeholders to effectively 

assess consumers and private sector concerns and take them in consideration when designing and 

implementing trade policies.    
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TASK 2: SUPPORT CUSTOMS MODERNIZATION 

Task 2 of Component 2 seeks to support enactment of new legislation for the NCS, through Customs 

and Excise Management Act (CEMA) 2011. The Act repeals the existing Customs and Excise 

Management Act of 1958. It will support the development of the Nigeria Customs Service (NCS) as a 

professional organization under the supervision of the Ministry of Finance and a governing Board; and 

provides the legal foundation for the use of modern customs procedures.  

 

In addition, NEXTT seeks to reform customs processes to conform to international best practices 

through improvement of risk management procedures, valuation and classification methodologies, 

automation and clearance procedures, and accreditation procedures.  

 

Finally NEXTT seeks to train and assist the trading community through the implementation of a “trusted 

trader” concept, through the implementation of the Authorized Economic Operator (AEO) scheme and 

the ECOWAS’ Trade Liberalization Scheme (ETLS) which additionally will enable the GoN to meet its 

ECOWAS and international obligations for free trade.  

 

As demonstrated this quarter, project implementation is characterized by an increased engagement with 

private sector actors to ensure that change is managed in a collaborative approach between the NCS 

and various actors such as the NCS and the Freight Forwarders’ Association. Ultimately, NEXTT strives 

to go beyond support for the customs system alone and will also assist in capacity building for all 

relevant actors in the trade facilitation field in Nigeria.  

 

This quarter NEXTT implemented the following activities in support of Task 2 objectives: 

 Provided technical assistance to NCS in implementing its own TFTF, to plan the implementation 

of trade facilitation measures in CEMA;  

 Provided mentoring support to the NCS Risk Management Unit in enhancing core function; 

 Held a risk management Training of Trainers workshop, to raise the awareness of risk 

management across all areas of NCS business 

 Conducted a sensitization workshop between NCS and private sector to publicize changes in 

customs clearance procedures, changes in practice and other relevant news   

 

RESULTS 

Support Legislative and Process Modernization 

NEXTT provided technical assistance to NCS in implementing its own TFTF, to plan the 

implementation of trade facilitation measures in CEMA  

CEMA 2011 has not been passed into law, despite Year 1 NEXTT support to the NCS to resolve the 

contentious issues previously observed in CEMA. As a result of this support, CEMA 2011 was ratified by 

the Nigerian Senate and by the House. However, the draft Act has stalled and is awaiting final 

Presidential Approval. The majority of planned activities for this Task in Year 2 are tied to the passing of 

this legislation. This includes the redrafting of customs procedures to align with the new Act, drafting 

the regulations for the implementation of the AEO program and trader sensitization. The Year 2 work 

plan is being reviewed and activities will be revised to ensure that some progress is still made while the 

ratification of CEMA 2011 is pending.  
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The delay in CEMA 2011 receiving the Presidential sign-off is a setback, as once passed, the new 

legislation will open the pathway for the NCS to implement an enabling environment to operationalize 

modern customs practices in line with the global standards as set by the World Customs Organization 

(WCO) and implement stronger trade facilitation measures as mandated by the World Trade 

Organization (WTO). Although the delay has impacted the timeline of key activities, NEXTT is working 

to ensure that critical inputs, including AEO procedures and analysis of existing NCS procedures, are 

developed in anticipation of the enactment of CEMA, thus enabling the NCS to move forward quickly 

with implementing its own TFTF and modernizing when this happens 

Improve Risk Management 

NEXTT provided mentoring support to the NCS Risk Management Unit in enhancing core 

functions 

The project supported to the Nigerian Customs Service (NCS) in areas of risk management, 

classification, valuation and rules of origin, and the overall modernization of its activities. NEXTT assisted 

NCS with the preparation of a risk management strategy document to enhance capability of the Service 

to take-over container scanning and verification duties from private contractors. In addition, NEXTT 

facilitated a training of trainers (ToT) workshop on risk management, classification and valuation, thereby 

scaling-up NCS’ capacity to operate effectively. This will be critical, once full responsibility for risk 

selection has been transferred from the existing pre-shipment inspection service providers to the NCS. 

A key constraint to modernizing customs in Nigeria is human resource capacity and skills – and 

addressing the gaps in human resources is a primary objective of NEXTT. Through the November 

workshop, 26 Nigerian Customs Service trainers, seven of them female, learned about Risk Management 

Awareness and Knowledge, Information and Partnership Approach to increasing compliance, especially 

in matters of Valuation for Customs, Tariff Classification, and Rules of Origin, in the Freight Forwarding 

Value Chain in Nigeria. Two former British Customs operational managers and employees of Crown 

Agents, a partner to the NEXTT project, facilitated the workshops; combined, they have more than 50 

years of customs experience. 

During the workshop, participants from many Customs areas including front line enforcement, HQ, ICT 

and the training unit considered how they could best balance the demands of revenue collection and 

protection of society with trade facilitation, through the adoption of the principles of the WCO’s 

Revised Kyoto Convention and SAFE Framework of Standards. In the second week, participants 

developed a “Facilitator’s Module” to impart knowledge and information to ‘the trade’ (importers, 

exporters and Customs brokers) and would help to develop a more joined up, partnership approach to 

increasing compliance, said Janice Barnet, a workshop facilitator. 

The training was very well received and the participants added significant value thanks to their 

enthusiasm and awareness and knowledge of the issues discussed.  
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Participants at the Training of Trainers Workshop for Risk Management held at the Nigeria Customs 

Command and Staff College, Gwagwalada, Abuja, Nigeria. 

The project also continued to support the development of NCS’s Organizational Strategic Plan. The Risk 

Management Workshop held in November 2013 was the second capacity building input undertaken by 

NEXTT’s risk management experts. The workshop built on the findings and recommendations of the 

NCS’ previously conducted Risk Management Assessment, which had informed the development of a 

draft Risk Management Plan. Through the workshop, the NCS established key milestone dates, and 

assumed ownership of activities identified in the plan - a major stepping stone in capacity building for 

NCS Risk Management Unit (RMU).  

Support for improving risk management capacity also addressed the development of the Information 

Communication Technology (ICT) capacity that will be required to enable the NCS’ RMU to function 

efficiently and effectively. This will be critical, once full responsibility for risk selection has been 

transferred from the existing pre-shipment inspection service providers to the NCS. 

Private Sector Training and Sensitization 

NEXTT conducted a sensitization workshop between NCS and the private sector to 

publicize changes in customs clearance procedures, changes in practice and other relevant 

news 

A second Training of Trainers (ToT) workshop was held by NEXTT in November, entitled “Working in 

Partnership for More Rapid Clearance”, which was designed for the NCS trainers to facilitate private 

sector awareness of procedures and processes. The need for NCS to facilitate awareness workshops 

was identified and detailed in the TNA and the valuation assessment undertaken in August 2013. The 

goal of the workshop was aimed at increasing the competence and capacity of private sector brokers 

and agents to comply with customs rules and requirements. 

Support Automation and Clearance Procedures 

Undertake AEO cost benefit analysis 

One key trade facilitation tool is the applicability of the AEOs system in the current business 

environment in Nigeria. CEMA 2011 provides the underpinning legislation to enable the system and the 
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development and implementation of draft regulations and procedures for Authorized Economic Officers. 

The delay in the ratification has therefore significantly impacted this Task. However, NEXTT will be 

undertaking a cost benefit analysis of the Nigerian trading community to enable the foundation for this 

activity to start. The analysis will include an evaluation of the likely appetite and take up of the AEOs 

system.  

 

ANALYSIS 

NEXTT’s support to NCS was geared heavily this quarter towards improving its risk management 

capacity with a particular focus on mentoring its RMU officers. The work undertaken to date on Risk 

Management, has helped develop the capacity of the NCS RMU, in preparation for the transfer of all 

goods clearance duties and customs control from private sector service providers to NCS in December 

2013. Despite the gains made to date, further capacity building work will be required to build upon 

these foundations and continue the incremental development of NCS capacity and of its Risk 

Management Unit staff in particular. 

In the absence of the new CEMA, NEXTT will need to work very closely with NCS to review existing 

procedures and operating practices and ensure that they are fit for purpose, aligned to international best 

practices (as per the WCO standards) and are based upon existing law. Consideration will need to be 

given to how the NCS will respond to the changing challenges of the dynamic world of global trade 

while maintaining revenue streams, protecting society, for example from dangerous counterfeit goods, 

and protecting local. 

Task 2 activities during Year 1, particularly those designed to build capacity through the delivery of 

training and the assessment of the NCS valuation capability, have demonstrated that some of the 

perceived weaknesses are not just within the NCS but are also reflected in the skills and knowledge 

base of private sector agents. Therefore additional sensitization programs will be designed to support 

skill-building  of private sector stakeholders as well. This will include supporting the NCS in providing 

direct input into private sector training initiatives with key bodies such as the Nigerian Shippers Council. 

The intervention will have a two-fold effect:  1) It will improve NCS performance on time involved in  

goods clearance, and 2) It will encourage improved compliance from the private sector, where a lack of 

experience and understanding of customs process has previously caused and contributed to significant 

delays.  
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TASK 3: PROVIDE INSTITUTIONAL CAPACITY BUILDING ON 

STANDARDS INFRASTRUCTURE FOR FOOD AND 

AGRICULTURAL PRODUCTS TRADE 

A key element of NEXTT’s Component 2 Task 3 is to support reform in core food safety standards 

institutions particularly the Standards Organization of Nigeria (SON) and the National Agency for Food 

and Control (NAFDAC) and provide institutional capacity building of the nascent National Food Safety 

Management Committee (NFSMC) towards becoming an entity that can serve as a single point of 

interaction between government standards bodies and the industries they regulate and support. 

NEXTT plans to map Nigeria standards and compliance procedures as part of the gap analysis and needs 

assessment of current food safety practices in food and agricultural production, processing and trade. 

NEXTT will also provide training and capacity building to relevant institutions, traders and exporters. In 

addition, the project seeks to upgrade the capacity of Nigeria laboratories to ensure that food products 

comply with food safety standards. Ultimately, the project is looking to create a production environment 

in Nigeria that supports compliance of agricultural exports with international standards and food safety 

requirements. 

This quarter, NEXTT implemented the following activities: Planed Task 3 activities this quarter 

included: 

 Following up with relevant Government departments to adopt the revised Food Safety  Policy 

and Implementation Strategy at the highest political level; and 

 Collaborating with NFSMC and relevant stakeholders (including NAFDAC, SON and the 

organized private sector) on mapping and gap analysis of compliance process for food and 

agricultural products, including needs assessment for strengthening. 

 

RESULTS 

Mapping Standards and Compliance Procedures 

NEXTT followed up with relevant Government departments to adopt the revised Food 

Safety Policy and Implementation Strategy 

With NEXTT’s support, the GON had successfully held an all-inclusive food safety stakeholder 

workshop to produce a Draft Food Safety Policy and Implementation Strategy in Year 1. This quarter, 

the project facilitated the finalization of the policy and in a workshop held in collaboration with USDA 

The meeting took place in Abuja from December 9 to 12, 2013. The four-day workshop brought to the 

table representatives from the GON’s Ministries, Department and Agencies (MDAs) and the private 

sector. The GON recognizes the importance of standards and food safety for international market 

access and domestic market consumption and is therefore keen to put policy in place to guide the 

Nigerian food safety control system. The workshop was facilitated by four experienced experts led by 

Maritza Colon-Pullano from USDA and NEXTT’s International Standards and Food Safety Expert. 

 

The final version of the policy document contains four chapters as follows: 

 

 Chapter 1: Policy Framework. This chapter set the policy framework and clarifies the mandates 

of the institutions involved in the implementation of different components of Nigeria’s food 

safety control system. 
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 Chapter 2: Institutional Arrangement discusses the best institutional arrangement for an 

effective and resulted oriented interventions implementation within the National Food Safety 

System (NFSS). It set ground rules for collaboration and proposes a new structure for the 

NFSMC. 

 

 Chapter 3: Implementation Strategies. This section of the document identifies the structures to 

be created to improve capacity to undertake effective science-based risk analysis in line with 

international standards. It proposes actions to modernize NFSS, foster progressive collaboration 

and coordination, minimize incidences physical, chemical and biological hazards in food and 

water, and improve information and communication systems.  

 

 Chapter 4: Monitoring and Evaluation. The last chapter offers a framework for tracking the 

progress made in ensuring compliance with food safety practices at regular intervals. It also 

identifies relevant agencies that should be involved in the monitoring, evaluation and quality 

control system for food safety. 

 

 

Some of the Participants at the Food Safety Policy and Implementation Strategy 

Finalization Workshop 

Stakeholder and Donor Cooperation 

 

During Q1 NEXTT effectively coordinated close working collaborations among the institutions of the 

GON and private sector actors to improve the framework of the food safety control system in Nigeria. 

The project facilitated improved collaboration among the FMoH, FMITI, FMoE, FMARD, the National 

Quarantine Services (NAQS), the National Agency for Food and Drugs Administration and Control 

(NAFDAC), SON, the Nigerian Institute of Food Science & Technology (NIFST), Agricultural Research 

Council of Nigeria, Manufacturers Association of Nigeria, All Nations Associates and Royal Life Saving 

Society of Nigeria, to create a sustainable framework for food safety management in Nigeria. The 

participation of the Agricultural Research Council of Nigeria and their commitment to adopting the 

Food Safety Policy and Implementation Strategy also effectively increased the number of public and 

private sector standards-setting bodies committed to adopting internationally accepted guidelines for 
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standard setting to date from nine to 10, and thereby meeting NEXTT’s performance indicator target 

for Y2 (Indicator 2.3.1). 

NEXTT is now leading in the coordination of intervention for food safety management. The project 

facilitated various meetings of experts within Nigeria and from outside during Q1. The project is also 

finalizing discussions with UNIDO towards joint activities targeting the capacity building of institutions 

within the food safety control system. Likewise, NEXTT facilitated collaboration between national and 

state standards setting institutions. The team is coordinating establishment of relationships between the 

Lagos State Food Safety Management Committee (LFSMC) and SON to improve trade standard and 

food safety at the Lagos end of the LAKAJI corridor. LFSMC is currently lauded as an excellent model of 

food safety control system in Nigeria.  

 

ANALYSIS 

NEXTT succeeded in facilitating reform of the long neglected policy framework for food safety control 

system in Nigeria. The finalized policy document, which is awaiting presentation to the GON through 

the relevant MDAs, represents a comprehensive food safety management guideline and implementation 

plan. The involvement of seasoned, country-based and international experts provided the necessary 

guidance to produce a policy informed by international standards. The final document and its Action 

Plan will be presented to the GON through the Ministers of FMoH, FMITI, FMARD, and FMoE next 

quarter.  

 

Improved coordination of the food policy process has created a unique platform for stakeholder and 

institutional collaboration rather than the usual competition within the food safety control system. This 

will, in due course, eliminate process duplication and silos, which are endemic in the national policy 

making processes in Nigeria. Problems associated with clear identification of food safety needs and 

coordination for intervention are gradually being solved by NEXTT’s through the provision of 

recommendations for an more inclusive NSFMC and a jumpstarting of discussions around reforming its 

secretariat.  

 

The project's intervention in the areas of donor and stakeholder coordination for food safety has 

created potential for regular flow of technical and financial resources to build capacity and reform of the 

national food safety control system. In addition, it has created a framework for efficient management of 

donor funding for food safety management which eliminates duplication of efforts. 
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COMPONENT 3: BUSINESS EXPANSION AND 

EXPORT SUPPORT 

OVERVIEW 

In the first quarter (Q1) of year two (Y2), NEXTT continued to build on its three-pronged export 

reform strategy: establishing a viable BDS market, building capacity within export promotion bodies, and 

providing technical support to export firms. Furthering private sector engagement in export 

development is a cornerstone of this strategy, which will be enhanced through cross-component 

collaboration in Y2. This quarter, NEXTT took steps to position the project for growth in this area: 

holding meetings with a number stakeholders in the shipping, food and beverage, and transportation 

industries, as well as exporting firms, and generating opportunities to deliver capacity building assistance 

to exporting firms (indicator 3.1.1.). These tasks will help NEXTT shape its partnership with the Nigeria 

Export Promotion Council (NEPC), which is critical to creating sustainable growth in Nigeria’s export 

sector. Collaboration with NEPC is expected to extend the reach of project-supported trade and 

investment capacity building trainings (indicator 3.1.3.) and improve service provider access to USG 

assistance (indicator 3.2.1.).  

 

This quarter, NEXTT further refined its access to finance strategy under its Expanded Export System 

(EES) by developing a request for proposals (RFP) for BDS service providers specializing in transaction 

facilitation. The resulting BDS network will link the demand for BDS services in access to finance to a 

strategically-selected, high-capacity supply of services through performance based contracts (PBCs). This 

framework was built on strategies successfully deployed by CARANA under the USAID-funded West 

Africa Trade Hub (WATH), and the USAID-funded Financing Ghanaian Agriculture Project (FinGAP) in 

Ghana.  We expect that competitively-selected BDS providers will facilitate $5 million in finance to 

exporting firms by the end of FY 2014. 

 

RESULTS 

  

Extracted lessons from BDS mapping exercise 
 

NEXTT validated the outcomes and recommendations of the BDS mapping exercise  

 

Given that access to finance was identified in NEXTT’s BDS mapping report as a primary concern 

among exporting firms, NEXTT determined that acess to finance was a strategic starting points for its 

BDS network activities. After finalizing the BDS mapping report, NEXTT conducted additional follow-on 

research to validate the key findings and typical fee structures for financial facilitation contracts. 

 

Additional validation research is required to determine what are critical exporter needs in other key 

support areas for exporting firms, including logistics, supply chain management, advertising and trade 

promotion, and finance and accounting counselling. This research, to be conducted in Q2, will include: 

 

 Identification and prioritization of service requirements 

 Identification of  additional premium BDS providers supporting agri-business in high demand 

areas (other than access to finance) 

 Investigation of transaction size & acceptable fee structures 
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 Identification of opportunities to strengthen gender inclusion in export development activities 

 

The goal of the above research is to select and hire more BDS providers to join the NEXTT BDS 

network and expand critical services to exporters. 

 

NEXTT laid the groundwork for hiring, through competitive process, 10 BDS providers 

and STTA consultants to provide immediately demanded BDS services, as “transaction 

facilitators” 

 

Following the completion of the BDS assessment study, NEXTT developed an RFP to award 

performance-based contracts (PBCs) to select BDS providers specializing in access to finance. Through 

this procurement process, the team expects to elicit proposals from Nigerian firms willing to offer 

transaction facilitation services to exporting (or export-ready) agribusinesses on the LAKAJI Corridor. It 

is anticipated that the PBCs will result in increasing client firms’ value of exports by US$5 million 

(indicator 3.3.1) and their value of new investments by US$6 million (indicator 3.3.2).   

 

In early Q2, the team will review proposals and issue contracts to those firms selected. Looking ahead, 

the project is conducting research to develop additional RFPs targeting other areas of need, including 

supply chain development.   

 

Developed database of trained and certified BDS providers, to be published on the NEXTT 

and NEPC websites 

 

NEXTT continued to populate its database of BDS providers over Q1, and will collect further relevant 

information on BDS providers selected during the RFP process noted above. Upon selecting BDS 

providers from the submitted proposals, NEXTT will move forward with building and launching its 

online database of identified BDS providers on the NEXTT and NEPC websites. In anticipation of this 

activity, NEXTT has begun scheduling capacity building events to bring the selected BDS providers 

together to bridge identified gaps in product development, access to finance, market support, and 

project development. This quarter next provided capacity building support to two additional BDS 

providers: Trans Africa Business Associates & Consultants (TABAC), a BDS firm that specializes in SME 

development, and Star Capital Partners Limited, which specializes in financial facilitation and SME 

development (contributing to Indicator 3.2.1.).  

 

As BDS providers undergo formal training and certification to ensure a robust, consistent network of 

service provision, NEXTT will update the database accordingly. The goal of this activity is to promote 

transparency and ease of access to service providers among exporter firms seeking capacity building and 

access to finance assistance.  

 

NEXTT is collaborating with MARKETS II, to leverage their support of export financing 

training for financial institutions for NEXTT-supported firms.  

 

NEXTT has proposed a financial institution export-oriented training in partnership with the USAID 

Markets II project, to take place in Q3 (Y2). USAID Markets II has successfully organized value chain 

financing sessions for banks. A joint training session is anticipated to establish and strengthen export 

desks within participating banks and financial institutions so that these organizations have the 

appropriate capacity to process agricultural loans. One proposed model is designating a specific officer 

or team of officers as an export specialist. By narrowing the officers’ scope of work the project 

anticipates an increase in the level of expertise, and the rate of efficiency. Additional training activities 
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potentially include improving a financial institutions’ understanding of value chain timeframes, needs and 

limitations with the goal of improving the understanding between the lender and the borrower. 

 

The scope of these trainings is being defined by the results of field research. In Q1(Y2) the project 

responded to requests from RegCharles Finance and Capital Limited (formerly Alex Finance and Trusts 

Limited), a non-banking financial institution based in Lagos to support identified cooperatives in Oyo, 

Ogun State to: 

 Enhance marketing and risk management capacity 

 Broaden access to market and finance 

 Negotiate and strengthen off-taker agreements with key buyers and suppliers 

 Strengthen farm management practices 

 Recommend strategies to cut overhead costs and expenses 

 

One such cooperative, with a membership of 500 farmers but limited export capacity, was found to 

have existing offtake agreements with larger processing firms including:  

 Ekha Agro Farms – cassava processor 

 Eagle Flour Mill – local off-taker  (lead firm) 

 Nigerian Castor Processors 

 

The NEXTT team determined that its market linkages services to this cooperative would be significantly 

enhanced by the involvement of the partner institutions USAID MARKETS II and Partnership for 

Development (PFD), and subsequently linked this cooperative to responsible officers in each project. 

The project will continue to identify and facilitate appropriate linkages with similar projects and 

development partners to ensure that agribusinesses have access to USG and other donor sponsored 

technical and financial assistance where it cannot be directly delivered through NEXTT (indicator 3.2.2.). 

 

 

Developed and maintained pipeline of export opportunities in 10 target value chains 
 

Continuing its efforts to support the NEPC and other GON entities as they improve their level of 

service provision to Nigerian exporters, the NEXTT project is implementing its Expanded Export 

System (EES). Guided by a private sector-led and demand-driven model of facilitating export growth, the 

approach is defined by the following objectives: 

 Expand the pipeline of Nigerian exporters that NEXTT can support 

 Identify critical success factors that we can address to facilitate  new exports, financing and 

investment 

 Facilitate high quality service provision to exporters 

 

Underscoring these objectives is the 80:20 principle: identifying and supporting the needs of the top 20 

percent of exporting firms will deliver 80 percent of the expected results. NEXTT has identified firms 

interested in project assistance through the LCAC activities under Component 1, and is working with 

each company to identify specific areas of need and means for providing support. These firms are listed 

in the table below 

 

Expanded pipeline of exporters and confirm demand for export service provision 

 

Promoting cross-collaboration within the project components, NEXTT’s export team targeted its 

support to the pipelines and firms identified under Component 1. In addition to the 25 firms that 
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NEXTT began supporting in Y2, the following 37 firms received support and/or training from NEXTT 

this quarter and have been integrated into the project’s EES (Indicator 3.1.1.). 

 

Key firms that began receiving NEXTT support in Q1 (Y2) 

 
FIRMS RECEIVING CAPACITY BUILDING ASSISTANCE TO EXPORT 

 Firm Name Sector Support Provided by NEXTT 

1 Justy Confectionary & Foods 

Ltd 

Processed foods Access to Markets/training 

2 UAC Foods Ltd Processed foods Access to Markets/training 

3 Tiger Foods Ltd Processed foods  Access to Markets/training 

4 Rokanna Industry Health & Hygiene Access to Markets/training 

 

5 Bio Phytomedice Ltd Health & Hygiene Access to Markets/training 

6 Evans Medical Plc Health & Hygiene Access to Markets/training 

7 Kisoral & Co Health & Hygiene Access to Markets/training 

8 Rely Supply Ltd Health & Hygiene Access to Markets/training 

9 Impact Pharmaceuticals Health & Hygiene Access to Markets/training 

10 Amipego Nig. Ltd Manufactures – Vegetable Oil Access to Markets/training 

11 Belphins Nig. Ltd Ginger  Access to Markets/training 

12 El Shaddai Foods Nig Ltd. Processed Foods Access to Markets/training 

13 Alhemo Nig Ltd. Shea Access to Markets/training 

14 Kings Global Energy Services Handicrafts Access to Markets/training 

15 DayoComm Ent. Ltd Health & Hygiene Access to Markets/training 

16 Juhel NIg. Ltd Health & Hygiene Access to Market/training 

17 Schub Nig Ltd Manufactures - tricycles Access to Markets/training 

 

18 West African Ceramics Manufactures – sanitary 

equipment 

Access to Markets/training 

19 JayKay Carpets Manufactures - carpets Access to Markets/training 

 

20 Kubsnoma Glory Co. Manufactures – rubber gloves Access to Markets/training 

21 Reliable Steel & Plastics Manufactures Access to Markets/training 

 

22 N. N Fems Industries Limited Manufactures Access to Markets/training 

23 Emmylink Nig Ltd Manufactures – Leather Shoes Access to Markets/training 
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24 Nocsino Industries Ltd Manufactures – Travelling bags Access to Markets/training 

 

25 Thethy Global Investment Cashew, Sesame Exports Access to Markets/training 

26 Treniks Capital & Partners Ginger Exports Access to Markets/training 

 

27 Grand Cereals Plc Manufactures – Vegetable Oil/ 

Animal Feed 

Access to Markets/training 

28 Posh International Company Cosmetics Access to Markets/training 

29 Havittol Resources Ltd Logistics Business Development/training 

30 Lisabi Mills Processed Foods Business Development/Access to 

Finance 

31 SNV Consult  Cashew  Business Development/DIV Application 

32 Bende Export Import Limited Cashew, Ginger, Cocoa Exports  Technical Assistance 

33 John Tudy Food Exports Access to Finance 

34 RegCharles Finance & Capital Financial Services Business Development 

35 Dantata Foods Horticulture Supply Chain Development 

36 Nigeria Flour Mill Cassava  Supply Chain Development 

37 Wakman Golden Heritage Ltd. Cashew Exports Access to Finance/Access to Markets  

 

 

Provided assistance to obtain certification with international quality control, 

environmental and other voluntary standards and regulations 

 

Targeting indicator 3.2.2., the NEXTT team participated in the second European Union/Nigeria Business 

Forum in Lagos, 2-4 October, and met with a delegation of the COLEACP. In conjunction with the 

event, a market access workshop involving the Honorable Minister of Agriculture & Rural Development 

(FMARD) was organized to discuss concerns in the area of quality control and standards regulation and 

generate possible solutions. The NEXTT team seized this opportunity to present its scope and activities, 

focusing on its work in the Horticulture Value Chain. This event, and subsequent engagements between 

the NEXTT team and delegates from the Standards Organization of Nigeria (SON), stimulated SON to 

begin the process of developing local quality standards for the cashew industry, setting the framework 

for a sector-specific export strategy and furthering NEXTT’s efforts to establish cashew clusters 

(indicators 3.3.1., 3.3.2.). These activities are instrumental in positioning the project to realize its target 

annual investment and export values in client firms. A renewed relationship with GON entities under 

new leadership and the momentum developed from Y1 activities are anticipated to generate positive 

results in line the project’s PMP in Year 2. In Q2, the project anticipates formalizing its selection of the 

cashew value chain as the focus of a specific export development strategy, to be designed in 

collaboration with the NEPC and lead firms and associations. 

 

Prepared for NEPC sponsored workshop on strategy for tradeshow participation, 

strengthening the institutional framework for exporters 
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Execution of this activity is pending the formal signing of NEXTT’s MOU with the NEPC. Currently, 

both bodies are discussing the terms of financing for proposed workshops. Meanwhile, the NEXTT 

project has proposed three distinct types of workshops, to be launched in Q2: 

 Identifying strategic products, value chains and markets for Nigeria to support in a tradeshow 

capacity 

 Developing tradeshow marketing and logistics capacity among export firms 

 Introducing stakeholders in the selected target value chain (objective 3.3) to the project’s VC 

export and cluster development strategy 

 

Provided technical assistance to lead exporters (in conjunction with NEPC) on tradeshow 

marketing and logistics 

 

In Q1 NEXTT partnered with NEPC to build marketing capacity among 37 lead firms that attended the 

7th ECOWAS International Fair, improving participants’ abilities to reach an international audience and 

secure follow-on business through contracts of sale. 

 

Following this quarter’s deployment of USAID/Nigeria’s new Mission Director and the confirmation of 

the NEPC’s new Executive Director, NEXTT is prepared to formalize the MOU defining the relationship 

between both institutions. Formalizing this document marks a significant milestone in the USG and 

GON’s position on export development strategies under the NEXTT project, and will allow the project 

to move forward with projected tradeshow training and support. 

 

A key challenge to formal trade within the sub-region is knowledge of trade practices and a weak 

transportation logistics framework. Putting the MOU into effect, NEXTT and NEPC will provide 

technical assistance in trade show participation/marketing and logistics to lead exporters identified 

through NEPC internal records, building on the support provided in Q1. The project will also be 

addressing transport and logistics concerns in its corridor development work (Component 1) and 

through its partnership with the Borderless Alliance. As a result of NEXTT and NEPC support, firms 

assisted are expected to gain: 

 

 Increased capacity in participants to export processed agricultural produce, plastics and leather 

wear, especially to the regional market 

 Increased understanding of the need for effective preparation ahead of trade event participation 

 Increased understanding of regional trade dynamics and customs procedures 

 

The NEXTT project continues to pursue lines of communication and collaboration with NEPC to 

further activities outlined for Q1. Discussions are under way to host a NEPC-sponsored workshop that 

brings together lead firms, industry alliances, GON agencies and counterpart projects on tradeshow 

strategy to discuss and design improvements to commodity associations’ and alliances’ capacity for 

market access. 

 

Pepared for demand-driven capacity building to additional agencies to strengthen the 

institutional framework available to exporters 

 

Following the formalization of the MOU, the project plans to provide trainings to GON entities within 

the export sector, such as SMEDAN, to better link the demand for BDS providers to a capable and 

reliable provider network and drive business growth. Towards this end, NEXTT met with the SMEDAN 

management personnel and officers at the Ministry of Investment, Trade and Industry (FMITI) in Year 1 

and submitted a proposal for collaboration in this area. The project is currently awaiting a formal 

request for support. 
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Provided technical assistance and other supports to facilitate export transactions 

 

Furthering its collaboration with USAID MARKETS II, NEXTT participated in a two-day (12 -13 

October, 2013) field visit to commercial fish farms in Lagos, Oyo, Ogun State. The team explored 

opportunities to assist the farmers with identifying buyers, and market linkages for smoked and dried 

catfish in the US and Europe.  Dried smoked fish is an essential ingredient in West African cuisine and 

therefore it is in great demand among the diaspora. Consequently, processed food exports are 

becoming a significant growth area in West Africa; in 2013, the Government of Ghana demonstrated its 

support by launching a sector-specific development strategy. 

 

Following the formalization of NEXTT’s MOU with NEPC, and the launch of the BDS provider network, 

NEXTT will be aggressively extending its technical assistance services and other supports to export 

firms and private and public sector players along target value chains. Meanwhile, during this quarter 

NEXTT successfully furthered the ambitions of multiple export-ready companies (ERCs). 

 
Success stories: export support provided to ERCs 

 

SPRINGVIEW INTEGRATED TEXTILE COMPANY LIMITED (SITCO) 

Springview Integrated Textile Company Limited, an expansion project of Springview Garment Nigeria, 

was introduced to the project by the USAID Mission in Q4. SITCO approached NEXTT with an idea for 

a project that has the potential to generate in excess of $5M in annual sales under AGOA through retail 

outlet sales in the United States. VF Corporation, a market leader with $11Bn in annual sales, issued a 

letter of Intent (LOI) to offtake production from the factory. The firm requested support from NEXTT 

to access US$400,000 to facilitate the completion of its factory premises in Akure, Ondo State, and free 

up US$1.7M negotiated through the Bank of Industry for machinery & working capital. NEXTT 

undertook a due diligence visit to the factory site and reviewed the proposed business plan/marketing 

channels before submitting the completed application package to NEXIM Bank on behalf of the client. 

Successful implementation of this project would improve Nigeria’s utilization and maximization of 

AGOA trade concessions, strengthen the local cotton value chain with strong offtake and provide 

significant employment opportunities within the state. 

 

ESTEEMA DIAMONDS GLOBAL INVESTMENTS LIMITED  

NEXTT continued to provide market linkages and facilitate “capacity to export” (CapEx) financing for 

Esteema Diamonds Global Investments to support expansion of the company’s processing capacity in 

Q1. The firm successfully completed the installation and test running of its processing line under the 

supervision of Cashew Specialist Jide Anjorin (ACET Nig. Ltd.). Following a successful test run, the firm 

is now set to commence cashew processing operations in the new season commencing February 2014.  

Discussions initiated with ACA member Richard Franco Agency in Q4 led the company to secure an 

MOU, guaranteeing offtake on production of agreed specifications. This offtake commitment would in 

turn facilitate the firm’s access to US$500,000.00 in pre-shipment finance arranged with Impact investor 

Root Capital, and the Nigeria Export Import Bank. The MOU is expected to be finalized in early Q2. 

  



 

38 
 

Developing export development strategy for one value chain 
 

Confirmed VC selection with NEPC and USAID 

In Year 1, the NEXTT team undertook a preliminary ‘high altitude’ assessment to review long-term 

comparative advantages in 11 key VCs, and established a methodology to prioritize three VCs from 

which a single VC could be selected. Following the initial assessment, the project engaged international 

agribusiness expert to conduct an in-depth assessment of the final three value chains and develop an 

informed recommendation for a single one. The final report will be  submitted to the USAID Mission 

and other key stakeholders early in Q2 for final review and selection of the target value chain. 

 

Initial preparation for stakeholder forum to assist NEPC and lead firms/associations 

develop a strategy to increase exports in the priority value chain 

NEXTT continued to hold discussions with several stakeholders in order to gain a clearer understanding 

of the structure and dynamics of key VCs of interest (e.g. cashew in Kwara and shea in Niger State). 

Through these discussions, the project gathered information on ongoing initiatives and identified 

opportunities for incorporating crop cluster strategy into its VC development work. To this end, 

development partners as well as the export promotion and public private partnership offices in Niger 

and Kwara states were engaged to discuss the terms and specific state government incentives necessary 

for such a strategy to attract new investments in agribusiness. The Kwara and Niger state governments 

were selected because significant activity is already ongoing in these production areas along the LAKAJI 

Corridor; both governments have also shown a willingness to engage the private sector to pursue a 

development program for the sectors in question. 

 

The establishment of agricultural clusters, or nodes, along the LAKAJI Corridor will serve as 

agglomerations for interconnected companies, storage & warehousing specialized suppliers, service 

providers, and associated institutions supporting the VC. These clusters will in turn serve as strategic 

entry points for targeted development assistance. 

 

The project intends to submit its strategy for increasing exports from the priority value chain after 

consultation and consensus on the target value chain with stakeholders by the end of Q2. 

 

Support and monitor implementation of the export promotion strategy 

Following a preliminary recommendation and in anticipation of the NEPC and USAID’s confirmation on 

a target value chain, the project began the process of engaging a Cashew Sector Specialist to work with 

NEPC and lead firms/associations on developing a strategy to increase exports in a priority value chain 

and conduct a workshop on strategy for increased exports for relevant stakeholders. 

A global cashew expert is currently being engaged to support the development and implementation of 

an export strategy for Nigeria’s cashew value chain in line with NEXTT’s EES, moving forward specific 

deals by linking investors and to promising opportunities.  Furthering collaboration among other project 

components, this exert will assist NEXTT to develop a strategy for implementing a cashew investment 

cluster in Kwara State, supporting the Agricultural Growth Corridor Initiative (Component 1 

NEXTT Cashew extension initiative in partnership with IBM and Technoserve  
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While NEXTT works to support the GoN and lead firms to develop a broader cashew sector strategy, 

the Project is also facilitating new investment in the cashew sector, to further stimulate new exports.  

NEXTT has developed an initiative in partnership with Technoserve and IBM to create and pilot voice 

activated extension services via a software platform to cashew farmers.  NEXTT’s implementing partner, 

Integra, identified the IT need in discussion with cashew processors in Nigeria, and approached IBM to 

develop the software, and Technoserve to provide technical extension data. IBM’s research lab in 

Nigeria is developing the software platform for this technology, which will serve to provide appropriate 

extension services to improve the quality and quantity of raw cashews required by buyers and 

processors, thereby increasing the value of cashews sold to these, as well as improving the sourcing 

possibilities among processors for high quality cashew nuts.  The software will be piloted in Kwara state 

with supported farmers. NEXTT has also linked in the African Cashew Alliance (ACA) into this 

initiative, with the idea that ACA may be interested in marketing this software platform among 

processors involved in its extension services project with cashew processors in Nigeria getting 

underway now.  The technology has the potential to be rolled out to cashew processors throughout the 

region as a method to improve the supply of high quality cashews to processors, a problem plaguing 

cashew processors internationally.   

African Cashew Alliance (ACA)  

To support the cashew sector, the project will be partnering with the African Cashew Alliance (ACA) to 

deliver the 4th annual conference of the Nigeria Cashew Cluster Finance Scheme (NCCFS) proposed for 

early Q2 in Lagos. The NCCFS is a platform midwifed by the ACA and the USAID West African Trade 

Hub to improve access to finance for cashew processing units in Nigeria by fostering awareness and 

cooperation between financial institutions and SME promoters. This platform presents a unique 

opportunity for NEXTT to solidify bank commitments for financing new processing investments in 

cashew and facilitating an expansion of value added export in processed cashew kernels.  Transaction 

facilitators to be engaged by NEXTT will directly support the initiative by increasing the pipeline of 

financing deals. 
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Building capacity of BDS providers 
 

In Q2, NEXTT will draw on the results of the BDS validation exercise and, through its MOU with 

NEPC, will provide services to improve NEPC’s capacity to deliver export services, and expand private 

financial institutions’ services to exporting firms. These approaches, in particular the pool of BDS 

providers on PBCs, will be scaled in line with market demands. To promote the concept of sustainable 

growth, NEXTT will also provide regular trainings on various aspects of the BDS ecosystem to reflect 

changes in the export industry. These capacity building events will be scheduled as Year Two activities, 

taking advantage of key value chain events and encouraging BDS firms to add value to SMEs via:  

 

 Training of Trainer (ToTs) for BDS providers in logistics/linkages, access to finance, market 

support, quality/standards, product and project development in collaboration with NEPC and 

other GON institutions 

 Develop strategy for BDS provider network 

 Conduct semi-annual seminars for BDS providers on growth opportunities in non-oil export 

sectors and trends in demand for services among non-oil export firm.  

 

Preparation for training of trainers (ToTs) for BDS providers on product development, 

access to finance, market support, and project development in collaboration with NEPC 

and other GON institutions 

 

NEXTT intends to hold 4 ToTs over Y2. These have been tentatively scheduled however confirmation 

and execution is pending the formalization of the project’s MOU with NEPC. 

 

Preparation for quarterly events to shape potential of BDS network, and to ensure 

understanding of growth opportunities in non-oil export sectors 

 

These events, currently pending formalization of the project’s MOU with NEPC, will be tied to events 

hosted by industry alliances and associations. In particular, the project anticipates aligning activities with 

the annual conferences by NCAN, ACA and GSA in order to strengthen relationships and capacity for 

growth along these value chains. Key BDS providers identified through NEXTT’s RFP will also be 

engaged in these events in order to develop their understanding of value chain needs and opportunities 

for support. 

 

ANALYSIS 

 

Under Component 3 NEXTT is strategically developing the capacity of public export promotions bodies 

to implement national export strategies, facilitating improved competitiveness within Nigeria’s export 

sector. As discussed in the annual report, delays in the development of relationships with key GON 

entities compromised attainment of Y1 goals. This quarter, however, the NEPC’s new director has 

indicated a commitment to formalizing a MOU with the project on trade show initiatives. With the new 

management in place, NEXTT is optimistic that initiatives involving collaboration with NEPC and other 

GON entities will move forward more efficiently in the area of capacity building activities and trainings, 

increasing the project’s overall effectiveness.   

 

NEXTT took critical steps in Q1 (Y2) to position itself for rapid mobilization on key activities in Q2 

(Y2). Having rolled out its RFP for the BDS provider network early in Q2, the project will soon begin 

isuing PBCS to select BDS providers for transaction facilitation, therefore responding to a primary 
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concern among exporters and creating a strong foundation for further growth in the export sector. The 

project anticipates that these agreements will accelerate the project’s rate of achievement under 

Component 3 and in line with Objective 3.2. Simultaneously, NEXTT has made a strong 

recommendation for a select value chain to meet Objective 3.3 and is prepared to implement its export 

strategy for this commodity. STTA support and partner organizations have already been identified to 

contribute to this Objective.  

 

CROSS-COMPONENT COLLABORATION 

 

Moving into Y2, NEXTT anticipates increased momentum from cross-fertilization between the results 

and activities of each component. Establishing a viable BDS network of quality service providers for 

exporters, and supporting exporting firms directly to increase their competitiveness in key value chains, 

are two major objectives under Component 3 that will benefit other project initiatives. Corridor 

development and institutional reform activities will be informed by the development of an export 

strategy for a select value chain, and supported by the development of the BDS network. Similarly, 

Component 3 is building on work completed under Component 1’s LCAC activities by reaching out to 

firms identified along the Lakaji Corridor and discussing potential areas of needed technical assistance. 

 

OPERATIONS 

 

NEXTT has decided to strategically increase its presence in Lagos to push forward the project’s export 

development efforts. Through Q1, the project made concerted efforts to identify suitable office 

accommodation in Lagos to support its BDS development activities and provide dynamic operational 

support for ongoing corridor development work. While an office was selected in Y1, it’s location on the 

outskirts of the city have since become inconvenient now that NEXTT is primarily focusing on 

collaboration with the private sector. This means a greater need for staff to work in Lagos, meet with 

client companies, host regular meetings and move about efficiently to achieve project goals. Several 

properties and locations were reviewed in Q1 (Y2) before the Ikoyi location was proposed for it’s 

proximity to commercial operators and service providers with which the project is now engaging. The 

location is also well-situated near the airport and preferred hotels, an important consideration in a high-

traffic and high-risk area such as Lagos. Initial discussions are currently ongoing with the Management of 

the Nigerian Export Import Bank (NEXIM) for the allotment of suitable workspace in their Lagos Office 

on a cost share basis.  Expected benefits of utilizing this office space include: 

 

 Providing on-site trade facilitation support for Customs 

 Providing a secretariat for the LAKAJI Corridor Advisory Council to mobilize private sector 

engagement 

 Strengthening Business and Export Development activities through more regular networking 

engagements with individual companies, private sector associations and business platforms.   

 Onsite support and follow-up within the Lagos area for Rail and Ports Authorities to improve 

corridor efficiencies 

 Providing workstations for Abuja staff while on assignment in Lagos. 

 

A co-locating on the bank premises will additionally facilitate closer collaboration on corridor 

development, export facilitation and Borderless Alliance initiatives.  
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PLANNED ACTIVITIES  

JANUARY 2013 – MARCH 2013 

COMPONENT 1: LAKAJI CORRIDOR IMPROVEMENT 

 

Activity Date 

Task 1 - Provide Technical capacity and support to the Lagos-Kano-Jibiya Transport 

Corridor management and development 

Continue to support the CMG to develop an action plan to institute 

corridor improvements related to rail  

Jan-Feb 2014 

Host issue specific working group meetings among the CMG to develop 

action plans for corridor improvement 

Jan-March 2014 

Support Nigeria Chapter of Borderless Alliance to host 2014 Global 

Conference in Nigeria 

Jan-Feb. 2014 

Sign MOUs with State governments Feb 2014 

Conduct assessment on actionable steps to make rail freight 

economically viable and sustainable in Nigeria 

Feb – Mar 2014 

Support Borderless Alliance of Nigeria to expand membership. Jan – Mar 2014 

Task 2 - LAKAJI Agricultural Growth Corridor  

Host working group meetings and workshops on various topics (e.g., 

rail, connectivity, SCPZs, etc.) 

 

Jan – Sept 2014 

Continue to support LCAC to expand membership as needed. 

 
Jan – Mar 2014 

Finalize private and regional Project Development Facility Commitments 

and sign appropriate MOUs.  
Feb 2014 

Develop and implement selection process to define 4 more states to 

add to the corridor to optimize SCPZs and ATA 

Jan-March 2014 

Design Project Development Fund tenders Feb-March 2014 

Recruit and hire a Project Development Fund manager (pending new 

USAID resources) 

 

Provide technical assistance to the LCAC to develop a pipeline of 

opportunities for Development Innovation Venture (DIV) support 

March – May 2014 

 

 

COMPONENT 2: TRADE POLICY AND TRADE FACILITATION SUPPORT 

 

Component 2: Trade Policy and Trade Facilitation Support 
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Task 1: Provide technical Supports to the Federal Ministry of 

Industry 
Date 

Conduct multi-stakeholder workshop on TPP and its recommendation for 

reform 

February– 

March 2014 

Provide proposal for re-design of TPP and relevant implementing institutions March 2014 

Work with FMIT&I to establish small secretariat for coordination of TPP February 2014 

Coordinate with FMIT&I to hold meetings of the TPP Committee and 

ENFP/TPAC Secretariat 
March 2014 

Coordinate with the NCS and Nigeria Shipper Council to redesign TFTF February 2014 

Provide technical assistance to FMIT&I to develop an AGOA Implementation 

Strategy (with qualification of agricultural exports for AGOA) 

January – March 

2014 

Conduct second module of training on trade and tariff analysis for economists 

and trade analysts in the Department of Trade, NCS, Ministries of Agriculture, 

Finance, Foreign Affairs, and the Office of the Economic Adviser to the 

President 

February 2014 

Re-design the TPP and relevant implementing institutions (ENFP/TPAC) February 2014 

Establish a small secretariat for the coordination of TPP and ENFP/TPAC March 2014 

Hold TPP working group meetings of public and private stakeholders 
February – March 

Sep. 2014 

Engage GON to review trade training priorities and provide regular assistance 

on implementation of trade policy, trade strategy and trade facilitation issues. 
January – Mar 2014 

Task 2: Support Customs Modernization Date 

Provide technical assistance to NCS in in implementing its own TFTF and 

ensuring that all procedures are compliant with the new CEMA, when ratified 

January – March 

2014 

Provide technical assistance to NCS in developing the Post Clearance Audit 

capability 

February – March 

2014 

Provide mentoring support to the NCS risk Management Unit, in enhancing 

core function   

February – March 

2014 

Develop the NCS intelligence capability February 2014 

Provide mentoring support to help NCS identify capability gaps, develop 

enhancements and implement changes 

February – March 

2014 

Undertake AEO cost benefit analysis February  2014 

Assess the Fast Track clearance process operating in Lagos Port and evaluate as 

a pilot in the transition to implementation of AEO 
February 2014 

Continue to conduct sensitization workshop between NCS and private sector 

to publicize changes in customs clearance procedures, changes in practice and 

other relevant news 

January – March 

2014 

Provide mentoring support to help NCS HQ Policy Unit identify capability gaps, 

develop enhancement and implement changes 
February – 

March 2014 
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Provide technical assistance to NCS to influence and provide input to training 

initiatives underway in the Nigerian Shippers Council and Freight Forwarders 

Association 

January  – 

March 2014 

Task 3: Provide Institutional Capacity Building on Standards 

Infrastructure for Food Agricultural Trade 
Date 

Submit recommendations to NFSM Committee and relevant agencies on 

process improvements and streamlining 
February 2014 

Work with NFSM Committee and relevant agencies to identify candidates 

within testing labs to serve on internal quality teams 

January – March 

2014 

Follow up with relevant agencies of the GON to facilitate adoption of National 

Policy on Food Safety and its implementation plan 
February 2014 

Produce needs assessment report for food safety control system January 2014 

Conduct workshop with relevant agencies of GON on the findings of needs 

assessment 
March 2014 

Submit recommendations to the relevant agencies of the GON on the needs 

assessment  
March 2014 

 

COMPONENT 3: BUSINESS EXPANSION AND EXPORT DEVELOPMENT 

Activity Date 

Further validate the outcomes and recommendations of the BDS 

Mapping Exercise. 
Feb 2014 

Hire (through competitive process) 10 BDS providers and STTA 

consultants to provide immediately demanded BDS services, as 

“transaction facilitators”. 

Jan – Feb 2014 

Monitor service provision of BDS firms and BDS STTA and support deal 

facilitation. 
March 2014 

Publish database of BDS providers on the NEXTT and NEPC Websites. Feb 2014 

Expand pipeline of exporters and confirm demand for export service 

provision. 
Jan – March 2014 

Provide technical assistance and other support to facilitate export 

transactions.  
Jan – March 2014 

Provide demand-driven capacity building to additional agencies to 

strengthen the institutional framework available to exporters 
Jan-Sept 2014 

Provide technical assistance and other support to facilitate export 

transactions 
Jan-Sept 2014 
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Hold stakeholder forum to assist NEPC and lead firms/associations 

develop a strategy to increase exports in the priority value chain. 
Feb -March  2014 

Support and monitor implementation of the export promotion strategy March-Sept 2014 

Hold Training of Trainers (ToTs) for BDS providers on product 

development, access to finance, market support, and project 

development in collaboration with NEPC and other GON institutions 

Feb – March 2014 

Host quarterly events to shape potential of BDS network, and to ensure 

understanding of growth opportunities in non-oil export sectors 
Feb  - March 2014 

 

 


